

WHOIS Recommendation 16 Implementation

Annual Status Reports

30 June 2015

Implementation 16 Timeline







Status of Deliverables

| | Responsible | Due Date |
|--|-------------|----------|
| ICANN published its first Annual Report one year after the Board's approval of the WHOIS Policy Review Team Final Report Recommendations, and publishes subsequent ones on a yearly basis. | Staff | ✓ |
| | | |
| | | |
| | | |
| | | |

Recommendation 16 Implementation Description

ICANN should provide at least annual written status reports on its progress towards implementing the recommendations of this WHOIS Review Team. The first of these reports should be published one year, at the latest, after ICANN publishes the implementation plan mentioned in recommendation 15, above. Each of these reports should contain all relevant information, including all underlying facts, figures and analyses.

-  ✓ Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

WHOIS Recommendation 16 Implementation

Annual Status Reports

30 June 2015

Project Status

ICANN published its first [Annual Report](#) one year after the Board's approval of the [WHOIS Policy Review Team Final Report](#) Recommendations, and publishes subsequent ones on a yearly basis.

- [First Annual Report](#) – 4 Nov 2013
- [Second Annual Report](#) – 12 Dec 2014
- Third Annual Report – est. Dec. 2015

Implementation Notes

This recommendation is completed.