

SSR Recommendation 4 Implementation

ICANN's SSR-Related Roles and Responsibilities

30 September 2015

Implementation 4 Timeline







Document SSR relationships

Status of Deliverables

	Responsible	Due Date
Many of ICANN's SSR relationships have been defined and publicized . As part of ISSSR Team SOP, this work will be updated periodically to keep pace with SSR activities.	Staff	✓
(Phase I) Memorandums of Understanding that indicate roles and responsibilities relevant to SSR have been signed with numerous entities; the list is posted here and will be updated as part of SOP, as needed.	Staff	✓
(Phase II) Extract and catalogue SSR-related elements of MOUs	Staff	Dec 2015
(Phase II) In development stage – building on above, provide additional detail on formal relationships ICANN has with key organizations. This includes: 1) defining "relationship," covering informal and formal arrangements; 2) documenting that some relationships are sensitive (not disclosed) and noting the industry best practices and conventions that are used to address this lack of disclosure.	Staff	✓

Recommendation 4 Implementation Description

ICANN should document and clearly define the nature of the SSR relationships it has within the ICANN Community in order to provide a single focal point for understanding the interdependencies between organizations.

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

SSR Recommendation 4 Implementation

ICANN's SSR-Related Roles and Responsibilities

30 September 2015

Project Status

- (Phase I) Many of ICANN's SSR relationships have been [defined and publicized](#). As part of ISSSR Team SOP, this work will be [updated periodically](#) to keep pace with SSR activities.
- (Phase I) Memorandums of Understanding that indicate roles and responsibilities relevant to SSR have been signed with numerous entities; the list is posted [here](#) and will be updated as part of SOP, as needed.
- (Phase II) Extract and catalogue SSR-related elements of MOUs; Target completion date: Sept 2015.
- (Phase II) In development stage – building on above, provide additional detail on formal relationships ICANN has with key organizations. This includes: 1) defining “relationship,” covering informal and formal arrangements; 2) documenting that some relationships are sensitive (not disclosed) and noting the industry best practices and conventions that are used to address this lack of disclosure. Target completion date for phase II details
 - [ICANN Security Awareness Resource Locator Developed](#) - All stakeholders should learn how to protect themselves, their families, or their organizations against online threats. The resources on this page can help consumers, business or IT professionals avoid online threats or harm and make informed choices regarding (personal) data disclosure or protection.

Implementation Notes

This recommendation is in progress.