

SSR Recommendation 3 Implementation

Internationalization - Terminology and Relationships

30 June 2015

Implementation 3 Timeline







Publish remit

Status of Deliverables

	Responsible	Due Date
Consistent terminology and descriptions related to ICANN's SSR role and remit have been publicized and are encouraged in all ICANN material.	Staff	✓
Key terms are added to ICANN's public glossary on an ongoing basis as part of SOP. As SSR activities evolve, terminology and descriptions will be updated as part of SOP.	Staff	✓

Recommendation 3 Implementation Description

Once ICANN issues a consensus-based statement of its SSR remit and limited technical mission, ICANN should utilize consistent terminology and descriptions of this statement in all materials.

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted



SSR Recommendation 3 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

Consistent [terminology and descriptions](#) related to ICANN's SSR role and remit have been publicized and are encouraged in all ICANN material.

Key terms are added to ICANN's public [glossary](#) on an ongoing basis as part of SOP.
As SSR activities evolve, terminology and descriptions will be updated as part of SOP.

Implementation Notes

This recommendation is complete.

