

# SSR Recommendation 3 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

## Implementation 3 Timeline



Consistent terminology and descriptions

## Recommendation 3 Implementation Description

Once ICANN issues a consensus-based statement of its SSR remit and limited technical mission, ICANN should utilize consistent terminology and descriptions of this statement in all materials.

## Status of Deliverables

	Responsible	Due Date
Publicize consistent <a href="#">terminology and descriptions</a> related to ICANN's SSR role and remit	Staff	✓
Add key terms to ICANN's public <a href="#">glossary</a> on an ongoing basis as part of SOP; as SSR activities evolve, terminology and descriptions will be updated as part of SOP	Staff	✓

- Complete
- Planned/In Process
- Behind schedule, expected to recover within original plan
- Behind schedule, original plan to be adjusted



# SSR Recommendation 3 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

## Project Status

Consistent [terminology and descriptions](#) related to ICANN's SSR role and remit have been publicized and are encouraged in all ICANN material.

Key terms are added to ICANN's public [glossary](#) on an ongoing basis as part of SOP.  
As SSR activities evolve, terminology and descriptions will be updated as part of SOP.

## Implementation Notes

This recommendation is complete.

