

SSR Recommendation 22 Implementation

Operations Excellence – New Generic TLDs and IDNs

30 June 2015

Implementation 22 Timeline







Publish remit

Recommendation 22 Implementation Description

ICANN should publish, monitor and update documentation on the organization and budget resources needed to manage SSR issues in conjunction with introduction of new gTLDs.

Status of Deliverables

	Responsible	Due Date
See Recommendation 20	Staff	

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

SSR Recommendation 22 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

See Recommendation 20

Implementation Notes

This recommendation is in progress.

