

SSR Recommendation 23 Implementation

Multistakeholder Model Innovation

30 June 2015

Implementation 23 Timeline



Publish remit

Recommendation 23 Implementation Description

ICANN must provide appropriate resources for SSR-related Working Groups and Advisory Committees, consistent with the demands placed upon them. ICANN also must ensure decisions reached by Working Groups and Advisory Committees are reached in an objective manner that is free from external or internal pressure.

Status of Deliverables

	Responsible	Due Date
ICANN has in place funding allocated to allow SSAC and RSSAC to conduct work. The support funding has never been linked to, or conditioned by, any performance/output/content evaluation, thus maintaining adequate independence.	Staff	✓
Established processes and procedures for WGs and ACs also support their decisions being reached in an objective manner that is free from external or internal pressure.	Staff	✓
A publicly documented budget process for SO/AC input on the budget is SOP; for example, these requests have been published for FY 15 .	Staff	✓



Complete



Planned/In Process



Behind schedule, expected to recover within original plan



Behind schedule, original plan to be adjusted



ICANN

SSR Recommendation 23 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

ICANN has in place [funding allocated to allow SSAC and RSSAC](#) to conduct work. The support funding has never been linked to, or conditioned by, any performance/output/content evaluation, thus maintaining adequate independence.

Established processes and procedures for WGs and ACs also support their decisions being reached in an objective manner that is free from external or internal pressure.

A publicly documented budget process for SO/AC input on the budget is SOP; for example, these requests have been [published for FY 15](#).

Implementation Notes

This recommendation is completed.

