

SSR Recommendation 26 Implementation

Operations Excellence – Risk Management and Threat Mitigation
30 June 2015

Implementation 26 Timeline







Publish remit

Recommendation 26 Implementation Description

ICANN should prioritize the timely completion of a Risk Management Framework.

Status of Deliverables

	Responsible	Due Date
See Recommendation 25	Staff	

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

SSR Recommendation 26 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

Project Status

See Recommendation 25

Implementation Notes

This recommendation is in progress.

