

# SSR Recommendation 27 Implementation

Operations Excellence – Risk Management and Threat Mitigation  
30 June 2015

## Implementation 27 Timeline







Publish remit

## Recommendation 27 Implementation Description

ICANN's Risk Management Framework should be comprehensive within the scope of its SSR remit and limited missions

## Status of Deliverables

	Responsible	Due Date
See Recommendation 25	Staff	

-  Complete
-  Planned/In Process
-  Behind schedule, expected to recover within original plan
-  Behind schedule, original plan to be adjusted

# SSR Recommendation 27 Implementation

ICANN's SSR Remit and Limited Technical Mission

30 June 2015

## Project Status

See Recommendation 25

## Implementation Notes

This recommendation is in progress.

