

|                |   |
|----------------|---|
| 20-Nov-15      | ICANN delivers Full Proposal content to CCWG by midnight UTC                    |
| 21 – 23 Nov-15 | CCWG Chairs and rapporteurs gather feedback from Working party groups           |
| 23-Nov-15      | Final comments on Full Proposal content due from CCWG by midnight UTC           |
| 24 – 25 Nov    | Back and forth and finalizing content with Chairs, Writing team holding the pen |
| 25-Nov-15      | Content due to translation / formatting by midnight UTC                         |
| 30-Nov-15      | Beginning of Public Comment Phase 2   |
| 30-Nov-15      | Begin professional proofreading/final editing                                   |
| 12 -Dec-15     | Translations ready  |
| 20-Dec-15      | Receive final proofreading/editing  |
| 21-Dec-15      | Public comment ends   |
| 24-Dec-15      | Staff summary of public comment for review                                      |