



CWG-Stewardship Update


Jonathan Robinson | ICANN55 Marrakech | March 2016

Overview

1 – 22 December 2014 – First draft published

22 April – 20 May 2015 – Second draft published

25 June 2015 – Final draft delivered to ICG (end of ICANN 53 in Buenos Aires)



What has happened since? What's left?

1

Supported the ICG

The ICG held a public comment period on the combined IANA Stewardship Transition Proposal and finalized their work at ICANN 54 in Dublin.

2

Signed off on CCWG-ACCT

After careful consideration, including assessment from legal counsel, the CWG-Stewardship signed off on the CCWG-Accountability dependencies on 29 February 2016 (last week).

3

[Ongoing] – Implementation

The CWG-Stewardship receives bi-weekly updates from ICANN and monitors the progress to ensure that the intent of the proposals is maintained throughout the implementation phase.

Areas of focus:

- Bylaws drafting
- SLEs/SLAs
- Budget

The CWG-Stewardship's proposal is expressly conditioned upon the outcomes of the CCWG-Accountability's proposal.