

- 21 December: Public comment officially closes
- 24 December: Staff to send comments spreadsheet to Co-Chairs
- 26-30 December: Staff to prepare Draft Analysis Report of public comments
- 3 January: Staff to send Draft Analysis Report to Co-Chairs
- 5 January: Staff to obtain Co-Chairs comments and to make final edits to Draft Analysis
- 7 January: CoChairs/Rapporteurs to post Draft Analysis Report for CCWG-ACCT review