

Date	Topic	Deliverables / Additional Notes
16 July 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Discussions on new topics <ul style="list-style-type: none"> ○ Auctions: Mechanism of Last Resort ○ Application Change Requests 	
31 July 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Discussions on new topics <ul style="list-style-type: none"> ○ Auctions: Private Auctions ○ Role of Application Comment 	
13 August 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Discussions on new topics: <ul style="list-style-type: none"> ○ Registrar Support for New Registries ● Discussion: How we reach consensus ● ICANN63 Planning 	
27 August 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Propose preliminary recommendations on new topics ● Begin review of CCT-RT Final Report Recommendations 	
5 September 2018 - Initial Report public comment close date		<ul style="list-style-type: none"> ● Staff to begin public comment summary and analysis, as well as to begin organizing input received for WG review.
10 September 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Temperature taking for support of preliminary recommendations on new topics ● Continue review of the CCT-RT Final Report ● Discuss Breakout Groups for Public Comment Analysis 	<ul style="list-style-type: none"> ● Begin drafting supplemental Initial Report on new topics.
24 September 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Discuss and review supplemental Initial Report on new topics ● ICANN63 planning 	<i>Continue subgroup meetings through ICANN 63</i>
		<ul style="list-style-type: none"> ●
8 October 2018 (WG Meeting)	<ul style="list-style-type: none"> ● Discuss and review supplemental Initial Report on new topics ● ICANN63 Planning 	

ICANN63		