Date	Topic	Deliverables / Additional Notes
16 July 2018 (WG Meeting)	 Discussions on new topics Auctions: Mechanism of Last Resort Application Change Requests 	
31 July 2018 (WG Meeting)	 Discussions on new topics Auctions: Private Auctions Role of Application Comment 	
13 August 2018 (WG Meeting)	 Discussions on new topics: Registrar Support for New Registries Discussion: How we reach consensus ICANN63 Planning 	
27 August 2018 (WG Meeting)	 Review deliberations, draft recommendations, options, questions on new topics 	Begin drafting supplemental Initial Report on new topics.
10 September 2018 (WG Meeting)	 Continue review of deliberations, draft recommendations, options, questions on new topics Discuss Breakout Groups for Public Comment Analysis 	
17 September 2018 (WG Meeting)	 Continue review of deliberations, draft recommendations, options, questions on new topics ICANN63 planning Initiate call for volunteers for public comment sub group review teams 	
24 September 2018 (WG Meeting)	 Propose preliminary deliberations, draft recommendations, options, questions on new topics Discuss and review plan for supplemental Initial Report on new topics ICANN63 planning 	
26 September 2018 - Initial Report REVISED public		Staff to begin public comment summary and analysis, as well as to

comment close date		begin organizing input received for WG review.
1 October 2018 (WG Meeting)	Discuss and review supplemental Initial Report on new topics	
8 October 2018 (WG Meeting)	 Discuss and review supplemental Initial Report on new topics ICANN63 Planning 	
12 October 2018		Target to publish Supplemental Initial Report
15 October 2018		 Target for staff to publish public comment summary and analysis Target for staff to provide organized public comment worksheet to WG
ICANN63		