

Date	Topic	Deliverables/Additional Note
22 January 2019	Full WG Call <ul style="list-style-type: none"> <li>● Auctions presentation</li> <li>● Introduce Supplemental Initial Report public comment review matrix</li> <li>● Continue Full WG topic discussion</li> </ul>	
31 January 2019	Completion of Sub Group C - Public Comment Review	See Sub Group C Work Plan on tab 1 here: <a href="https://docs.google.com/spreadsheets/d/1MQmo1B6zBqCXYERF2pKZXPhGmz0JfZhlAMxKldVsT1g/edit?usp=sharing">https://docs.google.com/spreadsheets/d/1MQmo1B6zBqCXYERF2pKZXPhGmz0JfZhlAMxKldVsT1g/edit?usp=sharing</a>
4 February 2019	Full WG Call <ul style="list-style-type: none"> <li>● Review Supplemental Initial Report public comment review matrix (1/4)</li> </ul>	
19 February 2019	Full WG Call <ul style="list-style-type: none"> <li>● Review Supplemental Initial Report public comment review matrix (2/4)</li> <li>● Planning for ICANN64</li> </ul>	
20 February 2019	WT5 <ul style="list-style-type: none"> <li>● Review Supplemental Initial Report public comment review matrix (1/5)</li> </ul>	
21 February 2019	Anticipated Completion of Sub Group A - Public Comment Review	See Sub Group A Work Plan on tab 1 here: <a href="https://docs.google.com/spreadsheets/d/15zDdzlBwLCz5m2sNXui6N6pporbUq-IDFEwfh4rKi4A/edit?usp=sharing">https://docs.google.com/spreadsheets/d/15zDdzlBwLCz5m2sNXui6N6pporbUq-IDFEwfh4rKi4A/edit?usp=sharing</a>
25 February 2019	Full WG Call <ul style="list-style-type: none"> <li>● Review Supplemental Initial Report public comment review matrix (2/4)</li> </ul>	
27 February 2019	WT5 <ul style="list-style-type: none"> <li>● Review Supplemental Initial Report public comment review matrix (2/5)</li> </ul>	
4 March 2019	Full WG Call	

	<ul style="list-style-type: none"> <li>Review Supplemental Initial Report public comment review matrix (3/4)</li> </ul>	
25 March 2019	<p>Full WG Call</p> <ul style="list-style-type: none"> <li>Review Supplemental Initial Report public comment review matrix (4/4)</li> </ul>	
26 March 2019	Anticipated Completion of Sub Group B - Public Comment Review	See Sub Group B Work Plan on tab 1 here: <a href="https://docs.google.com/spreadsheets/d/1QLmUjQZB7x2ez74td4m5GC1q1pHeO5ke2ePpiy3gdG8/edit?usp=sharing">https://docs.google.com/spreadsheets/d/1QLmUjQZB7x2ez74td4m5GC1q1pHeO5ke2ePpiy3gdG8/edit?usp=sharing</a>
27 March 2019	<p>WT5</p> <ul style="list-style-type: none"> <li>Review Supplemental Initial Report public comment review matrix (3/5)</li> </ul>	
1 April 2019	<p>Full WG Call</p> <ul style="list-style-type: none"> <li>Review and deliberations - Sub Group A Material</li> </ul>	
3 April 2019	<p>WT5</p> <ul style="list-style-type: none"> <li>Review Supplemental Initial Report public comment review matrix (4/5)</li> </ul>	
8 April 2019	<p>Full WG Call</p> <ul style="list-style-type: none"> <li>Review and deliberations - Sub Group A Material</li> </ul>	
10 April 2019	<p>WT5</p> <ul style="list-style-type: none"> <li>Review Supplemental Initial Report public comment review matrix (5/5)</li> </ul>	
15 April 2019	<p>Full WG Call</p> <ul style="list-style-type: none"> <li>Review and deliberations - Sub Group A Material</li> </ul>	
17 April 2019	<p>WT5</p> <ul style="list-style-type: none"> <li>Substantive deliberations</li> </ul>	
22 April 2019	<p>Full WG Call</p> <ul style="list-style-type: none"> <li>Review and deliberations - Sub Group B Material</li> </ul>	

24 April 2019	WT5 <ul style="list-style-type: none"> <li>• Substantive deliberations</li> </ul>	
29 April 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review and deliberations - Sub Group B Material</li> </ul>	
1 May 2019	WT5 <ul style="list-style-type: none"> <li>• Substantive deliberations</li> </ul>	
6 May 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review and deliberations - Sub Group B Material</li> </ul>	
8 May 2019	WT5 <ul style="list-style-type: none"> <li>• Substantive deliberations</li> </ul>	
13 May 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review and deliberations - Sub Group B Material</li> </ul>	
15 May 2019	WT5 <ul style="list-style-type: none"> <li>• Review Draft Recommendations</li> </ul>	
20 May 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review and deliberations - Sub Group C Material</li> </ul>	
22 May 2019	WT5 <ul style="list-style-type: none"> <li>• Review Draft Recommendations</li> </ul>	
27 May 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review and deliberations - Sub Group C Material</li> </ul>	
3 June 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review and deliberations - Sub Group C Material</li> </ul>	
10 June 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review Draft Recommendations</li> <li>• Consideration and determination if additional public comment is needed</li> </ul>	
17 June 2019	Full WG Call <ul style="list-style-type: none"> <li>• Review Draft Recommendations</li> <li>• Consideration and determination if additional public comment is</li> </ul>	

	needed	
8 July 2019	Full WG Call <ul style="list-style-type: none"><li>• Consensus Call</li></ul>	
15 July 2019	Full WG Call <ul style="list-style-type: none"><li>• Consensus Call</li></ul>	
22 July 2019	Full WG Call <ul style="list-style-type: none"><li>• Review Final Report</li></ul>	