

* *Last updated 6 February 2020*

Meeting Date	Topic		
30 January 2020	Fees; Variable Fees		
3 February 2020	Application Submission Period; Terms and Conditions		
6 February 2020	Continuing Subsequent Procedures; Applications Assessed in Rounds		
10 February 2020	RSP Pre-Approval		
13 February 2020	RSP Pre-Approval / Registry System Testing		
17 February 2020	Universal Acceptance; Application Queuing		
20 February 2020	Closed Generics		
25 February 2020	Closed Generics		
27 February 2020	Applicant Reviews		
2 March 2020	Applicant Reviews		
ICANN67	TBD - topics of interest to GAC; areas where recs potentially conflict with GAC Advice		
23 March 2020	Applicant Freedom of Expression		
26 March 2020	Application Submission Limits; Role of Application Comment		
30 March 2020	String Similarity		
2 April 2020	String Similarity		
6 April 2020	Objections		
9 April 2020	Objections		
13 April 2020	Global Public Interest		
16 April 2020	Global Public Interest		
20 April 2020	Registrar Support for New gTLDs; Registrar Non-Discrimination / Registry/Registrar Standardization		
23 April 2020	Community Applications		
27 April 2020	Community Applications		
30 April 2020	Applicant Support		
4 May 2020	Applicant Support		
7 May 2020	Accountability Mechanisms		
11 May 2020	Accountability Mechanisms		
14 May 2020	Base Registry Agreement		
18 May 2020	TLD Rollout; Contractual Compliance		
21 May 2020	Security and Stability		
26 May 2020	IDNs; Name Collisions		

28 May 2020	Reserved Names; Different TLD Types		
1 June 2020	Geographic Names		
4 June 2020	Registrant Protections		
8 June 2020	Auctions: Mechanisms of Last Resort		
11 June 2020	Auctions: Mechanism of Last Resort		
15 June 2020	Private Resolution of Contention Sets		
ICANN68	Buffer		
29 June 2020	Application Change Requests		
2 July 2020	Predictability		
6 July 2020	Predictability		
9 July 2020	Finalize and Review Report for Public Comment		
13 July 2020	Finalize and Review Report for Public Comment		
16 July 2020	Finalize and Review Report for Public Comment		
20 July 2020	Finalize and Review Report for Public Comment		
23 July 2020	Publish Draft Final Report for Public Comment		
1 September 2020	Close Public Comment		
30 October 2020	Complete Review of Public Comment		
30 November 2020	Complete Revision of Final Report		
15 December 2020	Consensus Call		
20 December 2020	Deliver Final Report to GNSO Council		