

TIMELINE

- **12 Feb** — Report sent by 22:00 UTC to the CCWG Leadership Team and CCWG Legal Counsel for review with all materials posted on the Wiki (<https://community.icann.org/x/iw2AAw>) for everyone to view.
- **15 Feb** — Report updated (if needed) to incorporate edits from CCWG Leadership Team and Legal.
- **16 Feb** — Report sent to CCWG for 48-hour review (and posted on the Wiki at <https://community.icann.org/x/iw2AAw>).
- **17 Feb** – Minority statements due for incorporation into Final Report.
- **18 Feb** – Final Report sent to Chartering Organizations for consideration and approval.

Once the Final Report is in the hands of your organizations, these are the expected dates for the final steps, as we discussed on the [Transition Program Facilitation](#) call this past Tuesday:

- **25 Feb** – CWG-Stewardship sign-off letter delivered to Chartering Organizations, then to ICG.
- **By 9 Mar** at the latest – Sign-off on Final Report by Chartering Organizations at ICANN55 in Marrakech (in time for the Board to consider).
- **10 Mar** – Public Board Meeting and hand over from ICANN Board to NTIA.