



New gTLD Subsequent Procedures

Organization of Work

PDP-WG Charter/Issue Report

- ⦿ DG identified a number of issues/subjects (~38), explored in detail in Issue Report; Subjects are also in charter

**1. Overall
Process, Support,
Outreach Issues**

**2. Legal /
Regulatory**

**3. String
Contention,
Objections &
Disputes**

**4. International
Domain Names**

**5. Technical &
Operations**

Organization of Work – Reshuffle the Subjects?

1. Should there be New gTLD subsequent procedures (e.g., §§4.2.1, 4.2.3, etc.)?
2. If yes, what are the high level principles that should govern the program (e.g., §§4.2.3, 4.2.6, 4.3.11, 4.2.14, etc.)?
3. What requirements and rules should govern:
 - a. Application acceptance mechanisms (e.g., §§4.2.7, 4.2.12, 4.2.13, 4.2.16, etc.)
 - b. Application requirements (e.g., §§4.2.8, 4.2.15, 4.3.11, 4.4.5, etc.)
 - c. String requirements (e.g., §§4.3.1, 4.4.2, 4.5.1, etc.)
 - d. Objections and Rights Protection Mechanisms (e.g., §§4.3.3, 4.3.7, 4.4.3, etc.)
 - e. Contractual requirements of registries (e.g., §§4.3.10, 4.3.8, 4.3.5, 4.3.6, etc.)
4. What subjects are dependent on the outcomes from other development around other subjects (e.g., §§4.3.2, 4.6.2, etc.)
5. Operational and miscellaneous (e.g., §§4.2.4, 4.2.9, 4.2.11, etc.)

Other New gTLD Work In the Community

- ⊙ Competition, Consumer Choice, and Consumer Trust Reviews (AoC section 9.3) – liaison from CCT is Carlos Raul Gutierrez
 - ⊙ Rights Protection Reviews
 - ⊙ TMCH Review
 - ⊙ Program Implementation Reviews
 - ⊙ Security & Stability Reviews
 - ⊙ Competition, Consumer Trust, and Consumer Choice Data & Review
 - ⊙ DNS Abuse Review
- ⊙ SSAC reviewing previous guidance and developing new guidance
- ⊙ GAC a) community applications b) underserved regions; and c) geographic names
- ⊙ CWG Use of Country/Territory Names as TLDs
- ⊙ PDP on Rights Protection Mechanisms
- ⊙ ALAC?
- ⊙ Other?

Possible Next Steps

- ⦿ Agree on work organization approach
- ⦿ Staff/co-chairs (other volunteers?) – assign subjects to work organization framework, if changed
- ⦿ Develop a work plan that attempts to consider work organization and outside inputs
- ⦿ Once ready to start substantive work, make sure we are familiar with existing policy recommendations, principles, and implementation guidelines from 2007 Final Report