

Safeguards & Trust Subteam  
**Proposed Work Plan**

Date	Goal
4 May	Confirm list of topics and data requests on plenary call #9
12 May	Subteam conference call <ul style="list-style-type: none"> <li>• Conclusion of reading list documents</li> </ul>
26 May	Subteam conference call <ul style="list-style-type: none"> <li>• Conclusion of reading list documents</li> </ul>
27 May	Finalize and circulate conclusions of reading effort
6-7 June	CCT Face-to-Face meeting <ul style="list-style-type: none"> <li>• Analysis of TOPIC 2 – Consumer, End-User Behavior</li> <li>• Analysis of TOPIC 3 – Developing countries</li> <li>• Analysis of TOPIC 4 – Procedural issues</li> </ul>
23 June	Subteam conference call <ul style="list-style-type: none"> <li>• Develop findings for TOPIC 2</li> <li>• Develop findings for TOPIC 3</li> </ul>
7 July	Subteam conference call <ul style="list-style-type: none"> <li>• Develop findings for TOPIC 4</li> <li>• Analysis of TOPIC 1 – Impact PICs and Safeguards <ul style="list-style-type: none"> <li>○ Impact/Reduces harm</li> <li>○ Safeguards</li> <li>○ PICs</li> <li>○ Regulated gTLDs</li> <li>○ Compliance</li> </ul> </li> </ul>
21 July	Subteam conference call <ul style="list-style-type: none"> <li>• Identify possible recommendations for TOPIC 2</li> <li>• Analysis of TOPIC 1 - continued</li> </ul>
4 August	Subteam conference call <ul style="list-style-type: none"> <li>• Identify possible recommendations for TOPIC 3</li> <li>• Develop findings for TOPIC 1</li> </ul>
18 August	Subteam conference call <ul style="list-style-type: none"> <li>• Identify possible recommendation for TOPICS 4 - 1</li> <li>• Determine whether any low priority topics need to be further considered</li> </ul>
1 September	Subteam conference call <ul style="list-style-type: none"> <li>• Produce interim recommendations for TOPICS 2 – 3</li> </ul>
15 September	Subteam conference call <ul style="list-style-type: none"> <li>• Produce interim recommendations for TOPIC 4 – 1</li> <li>• Circulate interim recommendations and findings to CCT for review</li> </ul>
21 September	<ul style="list-style-type: none"> <li>• CCT to cross-check implementability</li> <li>• CCT to send to PDP WG &amp; ICANN Board</li> </ul>
28 September	Subteam conference call

	<ul style="list-style-type: none"><li>• Refine interim recommendations for TOPIC 1 through 4, as needed, based on preliminary input received and produce draft recommendations</li></ul>
15 October	CCT produces draft report for public comment and discussion at ICANN 57 (29 Oct – 4 Nov) + webinars

*TOPIC 1 – Impact PICs and Safeguards*

- *Impact/Reduces harm*
- *Safeguards*
- *PICs*
- *Regulated gTLDs*
- *Compliance*

*TOPIC 2 – Consumer, End-User Behavior*

*TOPIC 3 – Developing Countries*

*TOPIC 4 – Procedural Issues*