

Draft Work Plan – new gTLD Auction Proceeds Drafting Team – 28 March 2016

Action	Target Date	Whom	Status / Notes
Develop a set of key milestones for DT	31 March 2016	DT Leadership & Staff	First draft produced
Review public comments and identify items which should be considered in relation to the development of the Charter	31 March 2016	Erika Mann, Russ Mundy	Template provided to Erika and Russ on 21 March
Provide briefing note on legal and fiduciary constraints (i.e. applicant guidebook, applicable law etc.) that would need to be taken into account by the DT and subsequent CCWG.	31 March 2016	Samantha Eisner	
Identify key questions for different sections of the charter and circulate these to the mailing list to stimulate discussion and input	31 March 2016	Staff	
DT Meeting #3 – draft agenda: <ul style="list-style-type: none"> • Discuss review of public comments • Review briefing note on legal and fiduciary restraints • Assign sections of charter to volunteers to develop draft language and/or identify further key questions 	31 March 2016	All	

DT Meeting #4 – draft agenda: <ul style="list-style-type: none"> • Discuss and review input on key questions for different sections of the charter • Discuss and review draft language for different sections of the charter 	14 April 2016	All	
DT Meeting #5 – draft agenda: <ul style="list-style-type: none"> • Continue discussion and review of input on key questions for different sections of the charter • Continue discussion and review draft language for different sections of the charter 	28 April 2016	All	
DT Meeting #5 – draft agenda: <ul style="list-style-type: none"> • Continue discussion and review of input on key questions for different sections of the charter • Continue discussion and review draft language for different sections of the charter 	12 May 2016	All	

<p>DT Meeting #6 – draft agenda:</p> <ul style="list-style-type: none"> • Finalize discussion and review of input on key questions for different sections of the charter • Finalize discussion and review of draft language for different sections of the charter 	26 May 2016	All	
<p>DT Meeting #7 – draft agenda:</p> <ul style="list-style-type: none"> • Sign off on draft CCWG Charter for submission to ICANN SO/ACs • Agree on specific questions or issues that will require input from ICANN SO/ACs, if any 	9 June 2016	All	
<p>ICANN Meeting #56 – ICANN SO/ACs to review and discuss draft CCWG charter and provide feedback to DT</p>	27-30 June 2016	ICANN SO/ACs	
<p>DT Meeting #8 – draft agenda:</p> <ul style="list-style-type: none"> • Review feedback from ICANN SO/ACs and agree on next steps (i.e. additional meetings to address comments / input and/or finalization of CCWG charter for consideration by ICANN SO/ACs) 	14 July 2016	All	

Consideration of CCWG Charter for adoption by ICANN SO/ACs	TBC (at the latest by ICANN57)		
---	--------------------------------	--	--