

UPDATED WORK PLAN – as of 23 NOVEMBER 2016

| DATE/MEETING TIME | SUBJECT | DISCUSSION TOPICS | ACTION BY: |
|--------------------------|--------------------------------------|--|---|
| 26 October 2016 | TMCH Charter Questions review | - TMCH Charter Questions Sub Team meeting - No full Working Group meeting | Sub Team |
| 2 November 2016 | Pre-ICANN57 Meeting Week | - No meeting | Chairs & staff to confirm presentation/briefing materials for ICANN57 |
| 8 November 2016 | F2F at ICANN57 | - Finalize initial recommendations for TM-PDDRP - Discuss recommendations from TMCH Charter Questions Sub Team | All |
| 16 November 2016 | Post-Meeting Week | - No meeting | |
| 25 November 2016 | Day before Thanksgiving (US holiday) | - No meeting | |
| 30 November 2016 | TMCH review scoping | - Continue discussion of recommendations from TMCH Charter Questions Sub Team on which TMCH-related Charter and community questions to consider, edit, add or drop | All |
| 7 December 2016 | TMCH review scoping | - Finalize list of TMCH Charter questions to be reviewed - Status report on scope and extent of data gathering work by TMCH Data Gathering Sub Team | All |
| 14 December 2016 | TMCH review | - Discuss TMCH Providers' feedback to TMCH Data Gathering Sub Team questions (if available) | All |
| 21 December 2016 | TMCH review | - Discuss Registries and Registrars' feedback to TMCH Data Gathering Sub Team questions (if available) | All |
| 28 December | ICANN offices closed | - No meeting | |
| 4 January 2017 | TMCH review | - Commence review of TMCH based on agreed list of Charter/community questions | All |
| 11 January 2017 | TMCH review | - | All |
| 18 January 2017 | TMCH review | - | All |

| | | | |
|------------------|-------------------------------|---|--|
| 18 January 2017 | TMCH review | - | All |
| 25 January 2017 | TMCH review | - Conclude initial review of TMCH | All |
| 1 February 2017 | Sunrise/Claims review scoping | - Discuss Charter/community questions on Sunrise & Claims | All |
| 7 February 2017 | Sunrise/Claims review scoping | - Discuss Charter/community questions on Sunrise & Claims | All |
| 15 February 2017 | Sunrise/Claims review scoping | - Discuss questions on Blocking Mechanisms and other additional TMCH/Registry-sponsored RPMs | All |
| 22 February 2017 | Sunrise/Claims review scoping | - Agree on final list of questions for Sunrise & Claims review | All |
| 1 March 2017 | Status Summary | - Agree on report to the community at ICANN58 | All |
| 8 March 2017 | Pre-ICANN Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN58 |
| 11-16 March 2017 | F2F at ICANN58 | - Presentation of status of review work, including preliminary conclusions (if any) to community for feedback | All |
| 22 March 2017 | Post-ICANN Meeting Week | - No meeting | |
| 29 March 2017 | Sunrise review | - Commence review of Sunrise based on agreed list of questions | All |
| 5 April 2017 | Sunrise review | - | All |
| 12 April 2017 | Sunrise review | - | All |
| 19 April 2017 | Sunrise review | - | All |
| 26 April 2017 | Sunrise review | - Conclude initial review of Sunrise | All |
| 3 May 2017 | Claims review | - Commence review of Claims based on agreed list of Claims questions | All |
| 10 May 2017 | Claims review | - | All |
| 17 May 2017 | Claims review | - | All |
| 24 May 2017 | Claims review | - | All |
| 31 May 2017 | Claims review | - Conclude initial review of Claims | All |

| | | | |
|-------------------|--------------------------|--|--|
| 7 June 2017 | Status Summary | - SYNTHESIS: overall review of initial recommendations for TMCH, Sunrise & Claims | All |
| 14 June 2017 | Prep for ICANN59 | - Agree on community discussion points for ICANN59 | All |
| 21 June 2017 | Pre-ICANN59 Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN59 |
| 26-29 June 2017 | F2F at ICANN59 | | |
| 5 July 2017 | Post-ICANN Meeting Week | - No meeting | |
| 12 July 2017 | | - Review feedback from ICANN59 | All |
| 19 July 2017 | URS overview | - Overview presentation of URS and introduction of Charter questions | All |
| 26 July 2017 | URS review scoping | - Discuss list of URS questions to be reviewed and agree on whether further refinements are needed | All |
| 2 August 2017 | URS review scoping | - Continue to discuss list of URS questions | All |
| 9 August 2017 | URS review scoping | - Continue to discuss list of URS questions | All |
| 16 August 2017 | URS review scoping | - Agree on list of URS questions to be reviewed | All |
| 23 August 2017 | URS review | - Commence review of URS based on agreed list of URS questions | All |
| 30 August 2017 | URS review | - | |
| 6 September 2017 | URS review | - | |
| 13 September 2017 | URS review | - | |
| 20 September 2017 | URS review | - | |
| 27 September 2017 | URS review | - Conclude initial review of URS | All |

| | | | |
|--------------------------|--|---|--|
| 4 October 2017 | Finalize Phase 1 | - Agree on overall result of Phase 1 reviews | All |
| 11 October 2017 | Finalize Phase 1 | - Discuss preliminary recommendations for Phase 1 | All |
| 18 October 2017 | Finalize Phase 1 | - Agree on points to be raised to community at ICANN60 on preliminary recommendations | All |
| 25 October 2017 | Pre-ICANN60 Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN60 |
| 28 Oct – 3 Nov 2017 | F2F at ICANN60 | - Present agreed preliminary Phase 1 recommendations to community | All |
| 8 November 2017 | Post-ICANN Meeting Week | - No meeting | |
| 15 November 2017 | Finalize Phase 1 | - Review community feedback from ICANN60 | All |
| 22 November 2017 | Day before Thanksgiving (US holiday) | - No meeting | |
| 29 November 2017 | Finalize Phase 1 | - Agree on Phase 1 recommendations | All |
| 6 December 2017 | Finalize Phase 1 | - Agree on Phase 1 recommendations | |
| 13 December 2017 | Finalize Phase 1 - Staff to circulate draft Initial Report containing agreed recommendations | - Commence discussion of draft Initial Report | All; staff |
| 20 December 2017 | Finalize Phase 1 | - Continue discussion of draft Initial Report | All |
| Week of 27 December 2017 | ICANN offices closed | - No meeting | |
| 3 January 2018 | Finalize Phase 1 | - Finalize discussion of draft Initial Report | All |
| 15 January 2018 | Finalize Phase 1 and open public comment forum - Staff to circulate proposed finalized Initial Report | - Public comment forum opens | Staff |
| 24 February 2018 | Close of public comment period | - NOTE: WG may hold meetings to review public comments received before this date - Staff to circulate (and update, as needed) Public Comment Review Tool | |

| | | | |
|---|--|--|--|
| 28 February 2018 | Review Phase 1 Report | - Discuss public comments received on Phase 1 Report | All |
| 7 March 2018 | Pre-ICANN Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN61 |
| 10-15 March 2018 | F2F at ICANN61 | - Discuss public comments received and proposed WG responses with community | All |
| 21 March 2018 | Post-ICANN Meeting Week | - No meeting | |
| 28 March 2018 | Review Phase 1 Report | - Continue discussion of public comments received | All |
| 4 April 2018 | Review Phase 1 Report | - Continue discussion of public comments received | All |
| 11 April 2018 | Review Phase 1 Report - Staff to circulate updated report before this meeting | - Review updated recommendations based on public comments accepted by the WG | All; staff |
| 18 April 2018 | Review Phase 1 Report | - Finalize updated Phase 1 Report | All |
| 25 April 2018 | Review Phase 1 Report | - Finalize Phase 1 Report - Submit Phase 1 Report to GNSO Council | All; chairs & staff |
| CONCLUSION OF PHASE ONE – COMMENCE PHASE TWO | | | |
| 2 May 2018 | UDRP overview | - Overview presentation of UDRP and Charter questions | All |
| 9 May 2018 | UDRP outreach | - Discuss outreach letter/questions to ICANN SO/AC/SG/Cs | All (Sub Team may be formed to develop initial draft letter) |
| 16 May 2018 | UDRP outreach | - Agree on outreach letter/questions | All |
| 23 May 2018 | UDRP review scoping | - Commence discussion of Charter questions | All |
| 30 May 2018 | UDRP review scoping | - Continue discussion of Charter questions | All |
| 6 June 2018 | UDRP review scoping | - Agree on discussion items with community for ICANN62 | All |
| 13 June 2018 | Pre-ICANN Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN62 |
| 18-21 June 2018 | F2F at ICANN62 | - Seek community input on Charter questions to be reviewed for the UDRP | All |

| | | | |
|--------------------|--------------------------------------|---|--|
| 27 June 2018 | Post-ICANN Meeting Week | - No meeting | |
| 4 July 2018 | US holiday (4 th of July) | - No meeting | |
| 11 July 2018 | UDRP review scoping | - Review community input from ICANN62 | All |
| 18 July 2018 | UDRP review scoping | - Agree on questions to be reviewed | All |
| 25 July 2018 | UDRP review | - Commence review of UDRP | All |
| 1 August 2018 | UDRP review | - | |
| 8 August 2018 | UDRP review | - | |
| 15 August 2018 | UDRP review | - | |
| 22 August 2018 | UDRP review | - | |
| 29 August 2018 | UDRP review | - | |
| 5 September 2018 | UDRP review | - | |
| 12 September 2018 | UDRP review | - | |
| 19 September 2018 | UDRP review | - | |
| 26 September 2018 | UDRP review | - | |
| 3 October 2018 | UDRP review | - | |
| 10 October 2018 | Status Summary | - Agree on discussion items with community at ICANN63 | All |
| 17 October 2018 | Pre-ICANN Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN63 |
| 20-26 October 2018 | F2F at ICANN63 | - | |
| 31 October 2018 | Post-ICANN Meeting Week | - No meeting | |
| 7 November 2018 | UDRP review | - Review feedback from ICANN63 | All |
| 14 November 2018 | UDRP review | - Conclude initial review of UDRP | All |
| 21 November 2018 | US holiday (day before Thanksgiving) | - No meeting | |
| 28 November 2018 | UDRP conclusions | - Begin discussion of preliminary recommendations for UDRP review | All |
| 5 December 2018 | UDRP conclusions | - Continue discussions of UDRP preliminary recommendations | All |
| 12 December 2018 | UDRP conclusions | - Continue discussions of UDRP preliminary recommendations | All |
| 19 December 2018 | UDRP conclusions | - Continue discussions of UDRP preliminary recommendations | All |

| | | | |
|---|---|--|--|
| Week of 26 December 2018 | ICANN offices closed | - No meeting | |
| 2 January 2019 | UDRP conclusions | - Continue discussions of UDRP preliminary recommendations | All |
| 9 January 2019 | Finalize UDRP conclusions | - Agree on UDRP preliminary recommendations | All |
| 16 January 2019 | Phase Two initial report - Staff to circulate partial draft Phase Two report (on the UDRP) | - Discuss draft report on the UDRP | All; staff |
| 23 January 2019 | Phase Two initial report | - Discuss draft report on the UDRP | All |
| 30 January 2019 | Phase Two initial report | - Finalize draft report on the UDRP | All |
| Week of 6 February 2019 | Open public comment forum for Phase Two (UDRP review) | - [No meeting?] | Staff |
| 13 February 2019 | Review of remaining topics | - Consider overarching and remaining general Charter questions | All |
| 20 February 2019 | Review of remaining topics | - Consider overarching and remaining general questions | All |
| 27 February 2019 | Status Summary | - Agree on discussion items for community at ICANN64 | All |
| 6 March 2019 | Pre-ICANN Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN64 |
| 9-14 March 2019 | F2F at ICANN64 | - | |
| Week of 20 March 2019 | Close of public comment forum Post-ICANN Meeting Week | - No meeting | |
| 27 March 2019 | Review of public comments | - Discuss public comments received on UDRP report | All |
| 3 April 2019 | Review of public comments | - Discuss public comments received on UDRP report | All |
| 10 April 2019 | Review of public comments | - Discuss public comments received on UDRP report | All |
| 17 April 2019 | Finalise Phase 2 - UDRP report | - Agree on updates to UDRP recommendations | All |
| 24 April 2019 | Finalize Phase 2 - UDRP report - Staff to update UDRP report | - Agree on updates to UDRP recommendations | All/staff |
| CONCLUSION OF PHASE TWO – CONSOLIDATION PHASE BEGINS | | | |

| | | | |
|-------------------|--|---|--|
| 1 May 2019 | Overall review of all recommendations from Phase 1 & Phase 2 | - | |
| 8 May 2019 | | - | |
| 15 May 2019 | | - | |
| 22 May 2019 | | - | |
| 29 May 2019 | | - | |
| 5 June 2019 | | - | |
| 12 June 2019 | | - Agree on overall recommendations for Phases 1 & 2 | All |
| 19 June 2019 | Pre-ICANN Meeting Week | - No meeting | Chairs & staff to confirm presentation materials for ICANN65 |
| 24-27 June 2019 | F2F at ICANN65 | - Present overall recommendations to community | All |
| 3 July 2019 | Post-ICANN Meeting Week | - No meeting | |
| 10 July 2019 | Review all proposed Phase 1 & 2 recommendations | - Review feedback from ICANN65 | All |
| 17 July 2019 | Prepare Final Report | - Review all recommendations | All |
| 24 July 2019 | | - | |
| 31 July 2019 | | - | |
| 7 August 2019 | | - | |
| 14 August 2019 | | - | |
| 21 August 2019 | | - | |
| 28 August 2019 | | - | |
| 4 September 2019 | | - | |
| 11 September 2019 | | - | |
| 18 September 2019 | | - | |
| 25 September 2019 | | - | |
| 2 October 2019 | | - | |
| 9 October 2019 | | - | |
| 16 October 2019 | | - | |
| 23 October 2019 | | - | |
| 30 October 2019 | Pre-ICANN Meeting Week | - No meeting | |
| 2-8 November 2019 | ICANN66 | - | |

