

## Draft Timeline – new gTLD Auction Proceeds Drafting Team

Option 1 - Date	Action	Option 2 – Date	Action
Week of 11 July	DT Meeting	Week of 11 July	DT Meeting
Week of 25 July	DT Meeting	Week of 25 July	DT Meeting
Week of 8 August	DT Meeting	Week of 8 August	DT Meeting
Week of 15 August	Distribute Charter to ICANN SO/ACs to identify whether there are any pertinent issues that would prevent adoption of the charter	Week of 15 August	Distribute Charter to ICANN SO/ACs to identify whether there are any pertinent issues that would prevent adoption of the charter
Week of 12 September	Deadline for feedback on proposed charter	Week of 12 September	Deadline for feedback on proposed charter
19 September	DT confirmation that no pertinent issues have been identified by ICANN SO/ACs	19 September	DT confirmation that pertinent issues have been identified by ICANN SO/ACs
19 – 30 September	Consideration of charter for approval by Chartering Organizations	19 Sept – 15 October (pertinent issues identified)	DT review of feedback received and rework of charter
1 – 15 October	Call for volunteers for CCWG	15 October	Submission of final charter to chartering organizations
ICANN57	First meeting of CCWG	ICANN57	Approval of charter by Chartering Organizations