

Description Tasks	Final Issue Report Cross Reference	Final Issue Report Page No	Task Number	Priority No ( By start date )	Start Date	Finish Date	Days to complete Days Allotted
Draft requests for constituencies			1		September 2, 2016	October 12, 2016	28
Seek Input from SO / AC			2		October 13, 2016	December 2, 2016	35
Integrate Input from All the Following :			3		December 5, 2016	January 20, 2017	28
Reserve Names	4.3.1			4	August 15, 2016	February 10, 2017	120
Registrant Protections	4.3.2			5	August 29, 2016	December 7, 2016	70
TLD Rollout	4.3.6			6	September 12, 2016	November 4, 2016	40
IGO / NGO Procedures	4.3.10			7	October 3, 2016	November 29, 2016	40
Closed Generics	4.3.11			8	October 3, 2016	January 19, 2017	70
Contractual Compliance	4.3.4.			9	October 17, 2016	December 13, 2016	40
Global Public Interest	4.3.9			10	November 1, 2016	February 17, 2017	70
Consider Preliminary Input:				11	November 1, 2016	February 17, 2017	70
2 nd Level RPM's	4.3.7			12	September 2, 2016	March 2, 2017	101
Liaise with RPMs				13	September 2, 2016	September 16, 2016	70
Consider Preliminary Input:				14	November 1, 2016	February 3, 2017	70
Registrar Non Discrimination	4.3.5.			15	November 1, 2016	January 20, 2017	50
Consider Preliminary Input:				16	November 1, 2016	January 20, 2017	50
Registry / Registrar	4.3.8			17	November 1, 2016	January 20, 2017	50
Consider Preliminary Input:				18	November 1, 2016	January 20, 2017	50
Base Registry Agreement	4.3.2.			19	January 16, 2017	April 28, 2017	120
Consider Preliminary Input:				18	January 16, 2017	April 28, 2017	120