

# Transition Implementation Planning Status Update

- PTI Naming functions Agreement
  - ✓ ~~09 September: Public comment period ends~~
  - Before 15 September: Publish staff analysis and revised agreement
  - 15 September: ICANN Board approval
  - Before 30 September: PTI Board approval
  - Before 30 September: Signature
  - 15 September: ICANN Board considering the Naming functions agreement for approval on Sep 15
- PTI Services Agreement
  - ✓ ~~Before 15 September: Finalize agreement~~
  - 15 September: ICANN Board approval
  - Before 30 September: PTI Board approval
  - Before 30 September: Signature
  - 15 September: ICANN Board considering the Services agreement for approval on Sep 15
- IANA IPR Agreements
  - ✓ ~~12 September: Public comment period ends~~
  - 19 September: Analysis and communities discussions
  - 21 September: Agreements finalized
  - 22 September: IETF Trust and communities approvals
  - Before 26 September: ICANN Board approval
  - By 30 September: Signature