




GNSO Review Working Group

Jennifer Wolfe, Chair; Wolf-Ulrich Knoben, Vice Chair
November 2016

OVERVIEW: Project Timeline & Major Milestones



WHAT THIS PROJECT IS ABOUT

The GNSO Council adopted the Charter of the GNSO Review Working Group (WG) during its meeting on 21 July 2016. The GNSO Review Working Group is responsible for developing an implementation plan for the GNSO Review recommendations adopted by the ICANN Board. This implementation plan is to be submitted for approval to the GNSO Council, followed by consideration by the ICANN Board. Following the approval of the implementation plan, the Working Group is also expected to execute and oversee the implementation of the GNSO Review recommendations unless specified differently in the implementation plan.

What are the current challenges & issues under discussion?

GNSO volunteer capacity to implement improvements



How should other work (PDPs, WS2, etc.) be factored in to determine what's realistic?

Realistic implementation schedule and plan



How many recommendations can be tackled within one year and which ones?

Expected outcomes & measuring results



Would it be useful to agree on expected outcomes and how to measure results, prior to planning implementation?

Implementation Plan Overview

- What to implement? *The 34 recommendations.*
- What are the dependencies? *Recommendations that relate to each other.*
- What data to capture? *Data necessary for implementation.*
- How to prioritize? *Use the order of priority identified in the GNSO Review Work Party spreadsheet: high, medium, and low.*
- Who will oversee implementation? *Depends on the recommendation – could be community, staff, or community + staff.*
- What are the metrics? *Determine based on recommendation.*
- How to report? *Decide on a standard tracking and reporting mechanism.*

How can the GNSO Council & ICANN community assist?

- ⦿ The GNSO Council has encouraged representatives from the Stakeholder Groups and Constituencies to participate. Full participation is very important.
- ⦿ The deadline for producing a final implementation plan for GNSO Council consideration is very short. The GNSO Council may need to approve a high-level plan noting that further details will be developed during implementation.
- ⦿ The GNSO Council will need to address approval of the final implementation plan in December in order to meet the deadline to provide the implementation plan to the ICANN Board of Directors by 31 December 2016.

Sessions at ICANN57 and Further Information

- ⦿ The GNSO Review WG will hold a face-to-face meeting during ICANN57 in Hyderabad on Tuesday, 08 November from 13:45-1500 IST. The community is encouraged to attend.
- ⦿ At this meeting the GNSO Review WG will begin to finalize the implementation plan.
- ⦿ For more information see:
<https://icann572016.sched.org/event/8cw4/gnso-review-working-group>.
- ⦿ For remote access see: <https://participate.icann.org/hyd57-MR104>.