

	Start Date	End Date
<b>Overall WT 3</b>		
<b>Objections</b>	27/Sep/16	31/Jan/17
Look at all the objections that were filed, how they turned out,	27/Sep/16	15/Dec/16
Role of Independent Objector	1/Dec/16	31/Jan/17
Consider preliminary inputs from CCT-RT. Conclude in Phase 2.	TBD	TBD
New gTLD Applicant Freedom of Expression	15/Jan/17	28/Feb/17
<b>Community Applications (Community Priority Evaluations)</b>	28/Feb/17	1/Apr/17
Consider preliminary inputs from CCT-RT. Conclude in Phase 2.	TBD	TBD
<b>String Similarity (Evaluations)</b>	21/Mar/17	28/Apr/17
Develop list of string similarity outcomes (e.g., plurals). Include auctions,	21/Mar/17	28/Apr/17
Consider preliminary inputs from CCT-RT. Conclude in Phase 2.	TBD	TBD
<b>Accountability Mechanisms</b>	April 4, 207	28/Apr/17
*Draft Request for Constituency Comment*	TBD	TBD
*Seek Input From SO/AC/SG/Cs*	TBD	TBD
*Integrate Input from SO/AC/SG/Cs*	TBD	28/Apr/17

\* Deferred in order to co-ordinate with other WTs and Full Group at request of chairs