

## **Work plan**

### *DECEMBER*

- 14 December 2016 (13:00 UTC) – **Plenary call** to go through selected topics by penholders
- 21 December 2016 (13:00 UTC) – **Plenary call** to go through selected topics by penholders

### *JANUARY*

- 3 January 2017 - Penholders issue second draft report for second reading/round of input + call for any minority views
- 11 January 2017 – **Plenary call** to go through selected topics by penholders and discuss any “controversial” recommendations
- 11 January 2017 COB – Deadline for input on second draft report
- 16-17 January 2017 – ICANN Organization to format the report
- 18 January 2017 – **Plenary call** to discuss last written comments
- 18 January 2017, COB – Penholders issue final version for sign off. Staff sends report out to language services.
- 19 January 2017– (18:00 UTC) – Deadline for any last minute input + group sign off
- 20/23 January 2017 – **Draft report issued for public comment**. Staff sends any last edits to language services.
- 25 January 2017 – **Plenary call** (focus on the following topics should data become available: INTA survey, parking analysis, DNS abuse study)

### *FEBRUARY*

- 1 February 2017 – **Plenary call** (same as above)
- 8 February 2017 – **Plenary call** (same as above)
- 15 February 2017 – **Plenary call** (same as above)
- 2 February 2017 – **Plenary call** (same as above)

### *MARCH*

- 1 March 2017 – **Close date of Public Comment + Plenary Call**
- 8 March 2017 – **Plenary Call to prepare ICANN 58 and get an overview on the comments received**
- 11 -16 March 2017 – ICANN 58
  - Face-to-Face meeting will be scheduled at the end of ICANN meeting to allow for the collection of more comments during a public session.  
We will also be working on the DNS Abuse Study results & Ntld Stats report.