

Steps & milestones to finalize recommendations

Track 1 (longer track)		
Document questions to answer	15%	10/15/2016
Document work to do	20%	10/31/2016
Subgroup produces Initial draft	30%	1/31/2017
Subgroup produces stable draft that	40%	2/14/2017
Subgroup consensus on draft to submit to plenary for consideration	50%	2/28/2017
Plenary consensus on subgroup draft (1st reading)		3/10/2017
ICANN 58		3/11 - 3/16/2017
Plenary consensus on subgroup draft (2nd reading)	60%	3/24/2017
Staff produces draft for public comment	70%	4/7/2017
Public Comment Period		04/14 - 05/26/17
Analyze public comments	75%	6/2/2017
Revise draft for CCWG consideration and	80%	6/5/2017
CCWG review (1st reading)	90%	6/6/2017
CCWG review (2nd reading)	95%	6/9/2017
Staff produces final draft		6/10 - 6/24/17
CCWG agrees on final output and presents recommendations to community	100%	6/25/2017
ICANN 59		6/26 - 6/29/17

Track 2 (shorter track)		
Document questions to answer	15%	9/15/2016
Document work to do	20%	9/30/2016
Subgroup produces Initial draft	30%	10/31/2016
Subgroup produces stable draft that	40%	11/23/2016
Subgroup consensus on draft to submit to plenary for consideration	50%	12/9/2016
Plenary consensus on subgroup draft (1st reading)		12/15/2016
Plenary consensus on subgroup draft (2nd reading)	60%	1/4/2017
Staff produces draft for public comment	70%	1/17/2017
Public Comment Period		1/18 - 2/28/17
Analyze public comments	75%	3/3/2017
Revise draft for CCWG consideration and	80%	3/9/2017
CCWG review (1st reading)	90%	3/10/2017
ICANN 58		3/11 - 3/16/2017
CCWG review (2nd reading)	95%	3/23/2017
Staff produces final draft		3/24 - 3/30/17
CCWG agrees on final output and presents recommendations to community	100%	3/31/2017

 Next milestone to stay on-track