CCWG-Accountability WorkStream 2

Activity Dashboard




February 2018


WS2 Overview




WS2 Monthly Activity Update

Reporting Period: FEBRUARY 18










94%


Reporting Period: FEBRUARY 2018

| Topic | Meetings this month | Progress | Status | Updates | Focus / Concerns / Risks |
|---|---------------------------|---------------------------|---------------------------|---|---|
| SO/AC Accountabil ity | 0 | 100% | ✓ | Subgroup revised recommendations. CCWG-Plenary approved <u>revised recommendations</u>. This topic is now completed. | Changes made are minor, and do not require a second public consultation. |
| Human Rights | 0 | (+0%) | ✓ | Subgroup revised recommendations. CCWG plenary approved <u>revised recommendations</u>. This topic is now completed. | Changes made are minor, and do not require a second public consultation. |
| Transparen cy | 0 | (+0%) | ✓ | Subgroup revised recommendations. CCWG-Plenary approved revised recommendations. This topic is now completed. | Changes made are minor, and do not require a second public consultation. |
| Guidelines for Good Faith | 0 | (+0%)) | 6 | Subgroup revised recommendations. CCWG-Plenary approved revised recommendations. This topic is now completed. | Changes made are minor, and do not require a second public consultation. |
| Staff Accountabil ity | 0 | 90% | | Public Comment Period closed on 15 January 2018 (8 comments). Subgroup revised recommendations. Successful 1st Plenary reading on 28 February 2018. | 2nd reading of revised recommendations scheduled at ICANN61 face-to-face meeting. |
| Diversity | 2 | (+20 %) | | Public Comment Period closed on 15 January 2018 (15 comments). Subgroup revised recommendations. Successful 1st Plenary reading on 28 February 2018. | 2nd reading of revised recommendations scheduled at ICANN61 face-to-face meeting. |
| Ombuds Office | 1 | (+20 %) | | Public Comment Period closed on 15 January 2018 (7 comments). Subgroup revised recommendations. Successful 1st Plenary reading on 28 February 2018. | 2nd reading of revised recommendations scheduled at ICANN61 face-to-face meeting. |
| Jurisdiction | 4 | (+ 10 %) | | Public Comment Period closed on 15 January 2018 (14 comments). Subgroup revised recommendations and submitted them to Plenary for approval. | 1st and 2nd readings of revised recommendations scheduled at ICANN61 face-to-face meeting. |
| Review of the CEP | 0 | | Merged with IRP-IOT | Review of the CEP effort continuing under IRP-IOT (Independent Review Process Implementation Oversight Team). | |
| Ombuds Office Jurisdiction Review of | 4 | (+20 %) 90% (+20 %) | with | Successful 1st Plenary reading on 28 February 2018. Public Comment Period closed on 15 January 2018 (7 comments). Subgroup revised recommendations. Successful 1st Plenary reading on 28 February 2018. Public Comment Period closed on 15 January 2018 (14 comments). Subgroup revised recommendations and submitted them to Plenary for approval. Review of the CEP effort continuing under IRP-IOT (Independent) | scheduled at ICANN61 face-to-face meeting. 2nd reading of revised recommendations scheduled at ICANN61 face-to-face meeting. 1st and 2nd readings of revised recommendations |











Plenary Reviews and Public Comment Periods Schedule

| | | 1st Drafts | | 2 nd Drafts | | | |
|-------------------------|---|--------------------|--------------------------------------|------------------------|----------------------|----------------------|--|
| | CCWG Plenary Plenary 2 nd reading Comments | | CCWG Plenary 1st reading 2nd reading | | Public Comments | | |
| Diversity | ✓ 08/30/17 | √ 09/27/17 | <u>10/26/17 –</u> <u>01/15/18</u> | ✓ 02/28/18 | 03/09/18 | tbc | |
| Staff Accountability | ✓ 09/27/17 | ✓ 10/11/17 | <u>11/13/17 –</u> <u>01/15/18</u> | √ 02/28/18 | 03/09/18 | tbc | |
| Ombudsman | ✓ 10/11/17 | √ 10/18/17 | <u>11/10/17 –</u> <u>01/15/18</u> | ✓ 02/28/18 | 03/09/18 | tbc | |
| Jurisdiction | ✓ 10/18/17 | √ 10/27/17 | <u>11/14/17 –</u> <u>01/15/18</u> | 03/09/18 | 03/09/18 | tbc | |
| SO/AC Accountability | ✓ 03/10/17 | √ 03/29/17 | 04/14/17 — 05/26/17 | √ 09/27/17 | √ 10/11/17 | N/A (minor edits) | |
| Human Rights | ✓ 04/12/17 | √ 04/26/1 7 | <u>05/05/17 –</u> <u>06/16/17</u> | ✓ 10/11/17 | ✓ 10/18/17 | N/A (minor edits) | |
| Transparency | ✓ 01/11/17 | ✓ (02/08/17) | 02/21/17 <u>04/10/17</u> | ✓ 10/18/17 | √ 10/27/17 | N/A (minor edits) | |
| Good Faith Conduct | √ (02/08/17) | √ (02/22/17) | <u>03/07/17 –</u> <u>04/24/17</u> | N/A (minor edits) | N/A (minor edits) | N/A (minor edits) | |



WS2 FY18 Budget Update

| Amounts in USD Thousands (000s) |
|---------------------------------------|
| Cross Community Working Group Support |
| IRP Phase 2 |
| Accountability WS2 |
| Total Costs - Cross Community Working |
| Group Support |
| |
| ICANN Support |
| IRP Phase 2 |
| Accountability WS2 |
| Total Costs - ICANN Support |
| Total IANA Transition Project |
| IRP Phase 2 |
| Accountability WS2 |
| Total Costs - IANA Transition Project |

| January 2018 YTD - Seven months July 1, 2017 - January 31, 2018 | | | | | | | | | | |
|---|----|------------------|----------------------------------|----|------------------|----|--------------------------------|------|------------------------------|----------------|
| Staff | | avel & etings | Telecom & Language Support | | Legal ervices | 1 | S Gov't Affairs obbying) | Prof | Other essional ervices | Total |
| \$ - | \$ | - 18 | \$ - | \$ | 14 | \$ | | \$ | - | \$ 14 18 |
| - | | 18 | - | | 14 | | - | | - | 32 |
| | | | | | | | | | | |
| - | | - | - | | - | | - | | - | - |
| 460 | | - | 13 | | 13 | | - | | 154 | 639 |
| 460 | | - | 13 | | 13 | | - | | 154 | 639 |
| - | | - | - | | 14 | | - | | - | 14 |
| 460 | | 18 | 13 | | 13 | | - | | 154 | 657 |
| \$ 460 | \$ | 18 | \$ 13 | \$ | 27 | \$ | - | \$ | 154 | \$ 671 |

700 \$

4%

0%

850 \$

18%

3,097

22%

| 14 18 32 | 16% 3% 5% | \$ | 73 545 618 |
|-----------------------|------------------------|------------------|-------------------------|
| | | | |
| 32 | 5% | | 618 |
| | | | |
| - 639 | 0% 27% | | 88 1,720 |
| 639 | 26% | | 1,808 |
| 14 | 8% | | 161 |
| | | | 2,265 2,426 |
| | | 14 8% 657 22% | 14 8% 657 22% |

| Notes: |
|--------|

Total Budget by Cost Category

% Spend To-Date vs. Budget by Cost Category

Total spend for YTD January 2018, represents 22% of the annual budget as compared to a year-to-date budget of 58%.

450 \$

3%

- Community Support: spend year-to-date represents legal analyses, supporting the IRP work and community travel
 expenses for the CCWG meeting at ICANN meetings.
- ICANN Support represents 26% of the annual spend after seven months below target, due to:

160 \$

11%

Limited legal expenses.

\$

937 \$

49%

Lower than budgeted subgroups activity and subsequent support.



Subgroup Progress

SO/AC Accountability

Human Rights

Transparency

Guidelines for Good Faith...

Staff Accountability

Diversity

Ombuds Office

Jurisdiction

Review of the CEP



SO/AC Accountability

Reporting Period: FEBRUARY 2017

Progress:



Status: completed

Updates:

- Public comment period closed on 26 May 2017. 10 comments posted.
- Subgroup revised recommendations.
- CCWG plenary approved revised recommendations.
- Changes made from the previous version of the document which went to public consultation are minor, revised report does not not require a second public consultation.
- The draft report can be found <u>here</u>.
- This topic is now completed.

Upcoming Activities:

■ n/a

Open Items:

<u>Rapporteurs:</u> Cheryl Langdon-Orr, Farzaneh Badii, Steve DelBianco

of signed-up Active Participants: 41

of signed-up Observers: 40


Useful links:

- Wiki Draft report
- Mailing List archive
- Meetings schedule

<u>Description / Scope:</u> Survey, Analyze, Assess and Recommend any Improvements to ICANN's SO and AC Accountability.

- Track 1: Review and develop recommendations to improve SO/AC processes for accountability, transparency, & participation that are helpful to prevent capture.
- Track 2: Evaluate the proposed "Mutual Accountability Roundtable" to assess its viability and, if viable, undertake the necessary actions to implement it.
- Track 3: Assess whether the IRP would also be applicable to SO & AC activities.

| Activity: | |
|----------------------------|-----|
| Total # of meetings: | 33 |
| Total # of emails: | 239 |
| Collective hours on calls: | 546 |



| Start work | Aug-16 | √ |
|------------------------------|-----------|--------------|
| Document questions to answer | Sep | \checkmark |
| Document work to do | Oct | \checkmark |
| Produce draft for subgroup | Nov-Jan17 | \checkmark |
| Produce draft for CCWG | Feb | √ |
| Produce draft for PC | March | √ |
| Public Comment | Apr-May | √ |
| Revise draft | Jun-Sep | √ |
| CCWG approval | Oct | \checkmark |



Human Rights

Reporting Period: FEBRUARY 2018

Progress:

Status: completed

Updates:

- Public comment period closed on 16 June 2017. 11 comments posted.
- Subgroup revised recommendations on the basis of inputs received.
- Plenary approved revised recommendations on 18 October 2017.
- Changes made from the previous version of the document which went to public consultation are minor. Revised report does not require a second public consultation.
- The draft report can be found <u>here</u>.
- This topic is now completed.

Upcoming Activities:

■ n/a

Rapporteurs: Niels ten Oever

of signed-up Active Participants: 69

100%

of signed-up Observers: 52

Useful links:


Wiki

Draft Report

- Mailing List archive
- Meetings schedule

Description / Scope:

Develop a framework of interpretation for human rights bylaw, ("FOI-HR"), which was adopted in Work Stream 1. (Bylaws Section 1.2(b)(viii))



| Start work | Aug16 | \checkmark |
|------------------------------|-----------|--------------|
| Document questions to answer | Sep | ✓ |
| Document work to do | Oct | ✓ |
| Produce draft for subgroup | Nov-Mar17 | ✓ |
| Produce draft for CCWG | Apr | ✓ |
| Produce draft for PC | May | ✓ |
| Public Comment | May/June | ✓ |
| Revise draft | June-Oct | ✓ |
| CCWG approval | Oct | ✓ |



Transparency

Reporting Period: FEBRUARY 2018

Progress: 100%

Status: completed

Updates:

- Public comment period closed on 10 Apr 2017. 13 comments posted.
- Subgroup revised recommendations on the basis of inputs received.
- Plenary approved revised recommendations on 25 October 2017.
- Changes made from the previous version of the document which went to public consultation are minor. Revised report does not require a second public consultation.
- The draft report can be found <u>here</u>.
- This topic is now completed.

Upcoming Activities:

■ n/a

Open Items:

Rapporteurs: Michael Karanicolas

of signed-up Active Participants: 35

of signed-up Observers: 28

Useful links:

Wiki

Draft Report

- Mailing List archive
- · Meetings schedule


Description / Scope:

Our research focuses on the following three areas:

- 1. Enhancements to ICANN's existing Documentary Information Disclosure Policy (DIDP).
- Proactive Disclosure Policies (including interactions with governments and Board deliberations).
- 3. Improvements to the existing whistleblower policy.

Activity:

| Total # of meetings: | 13 |
|----------------------------|-----|
| Total # of emails: | 158 |
| Collective hours on calls: | 190 |



| Start work | Aug | ✓ |
|------------------------------|---------|----------|
| Document questions to answer | Sep | ✓ |
| Document work to do | Oct | ✓ |
| Produce draft for subgroup | Nov-Jan | √ |
| Produce draft for CCWG | Feb | √ |
| Produce draft for PC | March | √ |
| Public Comment | Apr | √ |
| Revise draft | May-Oct | √ |
| CCWG approval | Oct | √ |







Guidelines for Good Faith Conduct

Reporting Period: FEBRUARY 2018

Progress: 100%

Status: completed

Updates:


- Public comment period closed on 24 April 2017. 5 public comments were posted.
- Subgroup revised recommendations on the basis of inputs received.
- Plenary approved revised recommendations on 25 October 2017.
- Changes made from the previous version of the document which went to public consultation are minor. Revised report does not require a second public consultation.
- The draft report can be found <u>here</u>.
- This topic is now completed.

Upcoming Activities:

n/a

Open Items:

•



Rapporteurs: Lori Schulman

of signed-up Active Participants: 12

of signed-up Observers: 17

Useful links:

Wiki

Draft Report

- · Mailing List archive
- Meetings schedule

<u>Description / Scope:</u> Decisional Participants of the Empowered Community (EC) have the right to appoint and remove individual Directors. In the event that a Decisional Participant endeavors to remove an individual board member, his actions are indemnified provided the Decisional Participant has acted in "good faith".

The purpose of this sub-team is to draft

The purpose of this sub-team is to draft guidelines for conduct that would be considered good faith actions on the part of the Decisional Participants in order for the indemnification to apply.

| Start work | Aug | ✓ |
|------------------------------|---------|----------|
| Document questions to answer | Mid-Sep | ✓ |
| Document work to do | Sep | ✓ |
| Produce draft for subgroup | Oct | ✓ |
| Produce draft for CCWG | Feb | ✓ |
| Produce draft for PC | March | √ |
| Public Comment | Apr | √ |
| Revise draft | May-Oct | √ |
| CCWG approval | Oct | ✓ |





Staff Accountability

Reporting Period: FEBRUARY 2018

Progress:



Status: on-track

Updates:

- Public Comment period closed on 15 January 2018.
- 8 comments received.
- Subgroup revised recommendations.
- Successful 1st Plenary reading on 28 February 2018.

Upcoming Activities:

 2nd reading of <u>revised recommendations</u> scheduled at ICANN61 F2F meeting on 09 March 2018.

Open Items:

Rapporteurs: Jordan Carter

of signed-up Active Participants: 25

of signed-up Observers: 18

Useful links:


Wiki

Draft Report

- Mailing List archive
- Meetings schedule

<u>Description / Scope:</u> (Annex 12 from CCWG report & ATRT 9.3, 9.4)

- Describe the role of ICANN staff vis-à-vis the ICANN Board and the ICANN community.
- Consider a Code of Conduct, transparency criteria, training, and KPIs to be followed by staff in relation to their interactions with all stakeholders.
- Establish regular independent (internal and community) surveys and audits to track progress and identify areas that need improvement, and establish appropriate processes to escalate issues.



| Start work | Aug16 | \checkmark |
|------------------------------|-----------|--------------|
| Document questions to answer | Sep | ✓ |
| Document work to do | Oct | ✓ |
| Produce draft for subgroup | Nov-Apr17 | ✓ |
| Produce draft for CCWG | May-Oct | √ |
| Produce draft for PC | Nov | √ |
| Public Comment | Nov-Jan | √ |
| Revise draft | Jan-Feb18 | ✓ |
| CCWG approval | Mar | |







Progress:



Status: on-track

Updates:

- Public Comment period closed on 15 January 2018.
- 15 comments received.
- Subgroup revised recommendations.
- Successful 1st Plenary reading on 28 February 2018.

Upcoming Activities:

 2nd reading of <u>revised recommendations</u> scheduled at ICANN61 F2F meeting on 09 March 2018.

Open Items:

Rapporteurs: Fiona Asonga, Rafik Dammak # of signed-up Active Participants: 52

of signed-up Observers: 43

Useful links:


Wiki

Draft Report

- Mailing List archive
- · Meetings schedule

Description / Scope:

With reference to recent discussion the group is looking at diversity mechanisms that enhance accountability within ICANN (Leadership, staff and community).



Work Plan:

| Start work | Aug16 | √ |
|------------------------------|-----------|--------------|
| Document questions to answer | Sep | √ |
| Document work to do | Oct | ✓ |
| Produce draft for subgroup | Apr17 | \checkmark |
| Produce draft for CCWG | Jun-Aug | √ |
| Produce draft for PC | Sep | √ |
| Public Comment | Nov-Jan | √ |
| Revise draft | Jan-Feb18 | √ |
| CCWG approval | Mar | |



Based on data available from the WS2 wiki – this is a high level summary of the work underway .





Ombuds Office

Reporting Period: FEBRUARY 2018

Progress:



Status: on-track

Updates:

- Public Comment period closed on 15 January 2018.
- 7 comments received.
- Subgroup revised recommendations.
- Successful 1st Plenary reading on 28 February 2018.

Upcoming Activities:

 2nd reading of <u>revised recommendations</u> scheduled at ICANN61 F2F meeting on 09 March 2018.

Open Items:

Rapporteurs: Sebastien Bachollet

of signed-up Active Participants: 24

of signed-up Observers: 22

Useful links:

Wiki


Draft Report

- Mailing List archive
- Meetings schedule

Description / Scope:

Evaluate the current Ombudsman charter and operations against industry best practices and recommend any changes necessary to ensure that the ICANN Ombuds Office (IOO) has the tools, independence, and authority needed to be an effective voice for ICANN stakeholders.

Total # of meetings: Total # of emails: Collective hours on 425




Work Plan:

| Start work | Aug16 | \checkmark |
|------------------------------|-----------|--------------|
| Document questions to answer | Sep | ✓ |
| Document work to do | Oct | ✓ |
| Produce draft for subgroup | Sep17 | ✓ |
| Produce draft for CCWG | Sep-Oct | ✓ |
| Produce draft for PC | Oct | ✓ |
| Public Comment | Nov-Jan | ✓ |
| Revise draft | Jan-Feb18 | ✓ |
| CCWG approval | Mar | |



calls:





Reporting Period: FEBRUARY 2018

Progress:



Status: on-track

Updates:

- Public Comment period closed on 15 January 2018.
- 14 comments received.
- Subgroup revised recommendations.

Upcoming Activities:

1st and 2nd readings of <u>revised recommendations</u> scheduled at ICANN61 F2F meeting on 09 March 2018.

Open Items:

Rapporteurs: Greg Shatan

of signed-up Active Participants: 72

of signed-up Observers: 41

Useful links:

Wiki

Draft Report

- Mailing List archive
- Meetings schedule


Description / Scope: (Based on Annex 12)

Main issues relate to influence of ICANN's existing jurisdiction on the actual operation of policies and accountability mechanisms, primarily disputes involving ICANN, i.e., "choice of law" and "venue", but not necessarily the place of ICANN incorporation. This focus should include:

- Confirming and assessing the gap analysis, clarifying all concerns regarding the multi-layer jurisdiction issue.
- Identifying potential alternatives and benchmarking their ability to match all CCWG-Accountability requirements using the current framework.

Activity:

| Total # of meetings: | 57 |
|----------------------------|------|
| Total # of emails: | 2016 |
| Collective hours on calls: | 1377 |



| Start work | Aug16 | ✓ |
|------------------------------|-----------|---|
| Document questions to answer | Sep | ✓ |
| Document work to do | Apr | ✓ |
| Produce draft for subgroup | Sep17 | ✓ |
| Produce draft for CCWG | Oct | ✓ |
| Produce draft for PC | Oct-Nov | ✓ |
| Public Comment | Nov-Dec | ✓ |
| Revise draft | Jan-Feb18 | ✓ |
| CCWG approval | Mar | |







Status: cancelled

Updates:

 Review of the CEP will continue under the <u>IRP IOT</u> on-going effort (Independent Review Process Implementation Oversight Team).

Upcoming Activities:

Open Items:

Rapporteurs:

of signed-up Active Participants: 18
of signed-up Observers: 12

Useful links:

- Wiki
- · Mailing List archive
- Meetings schedule

Description / Scope:

The CEP is a voluntary process available prior to the filing of a request for Independent Review.

This subgroup is charged with reviewing Bylaws provisions relating to the CEP and with constructing the CEP Rules, per ICANN Bylaws §4.3(e)(i).

Activity: 6 5 Total # of 5 meetings: 2 Total # of 21 emails: Collective Jul-16 Nov-16 May-17 Nov-17 Mar-17 Sep-17 44 hours on calls: # of emails

Work Plan:

See IRP-IOT's work plan.

Appendix




Links to Current Recommendations

- <u>Diversity</u>
- Guidelines for Good Faith Conduct
- Human Rights
- Jurisdiction
- Ombudsman
- SO/AC Accountability
- Staff Accountability
- Transparency




Measurement of Progress





Approval Process





Steps & milestones to finalize recommendations

| Subgroup Report | | |
|--|-----|-----------------------------------|
| Subgroup produces Initial draft | 30% | 10-Aug-17 |
| | | |
| Subgroup produces stable draft that covers all identified issues | 40% | 7-Sep-17 |
| Subgroup consensus on draft to submit to plenary for consideration | 50% | 5-Oct-17 |
| Plenary consensus on subgroup draft (1st reading) | | 12-Oct-17 |
| Plenary consensus on subgroup draft (2nd reading) | 60% | 27-Oct-17 |
| ICANN 60 | | 28-Oct-17 |
| | | 3-Nov-17 |
| Staff produces draft for public comment | 70% | 17-Nov-17 |
| | | 17-Nov-17 |
| Public Comment Period | | 29 Dec 17 15-Jan-18 |
| End of Year Break | | 23-Dec-17 |
| End of Year Break | | 7-Jan-18 |
| Analyze public comments | 75% | 22-Jan-18 02-Feb-18 |
| Revise draft for CCWG consideration and | 80% | 16 Feb-18 |
| comments | | 2-Mar-18 |
| CCWG review | 90% | 23 Feb-18 |
| (1st reading) | | 9-Mar-18 |
| CCWG review | 95% | 9-Mar-18 |
| (2nd reading) | | 29-Mar-18 |

| Final Report | | |
|--|------|------------|
| Consolidate WS2 recommendations / | | 17-Nov-17 |
| focus on inconsistencies & | | |
| interdependencies (start) | | |
| CCWG draft final report review | | 9-Mar-18 |
| (1st reading) | | |
| ICANN 61 | | 10-Ma r-18 |
| ICANI UI | | 15-Ma r-18 |
| CCWG draft final report review (2nd reading) | | 29-Mar-18 |
| Staff produces draft for public comment | | 12-Apr-18 |
| | | 12-Apr-18 |
| Public Comment Period | | 24-Ma y-18 |
| Analyze public comments | 1 | 31-May-18 |
| Revise draft for CCWG consideration and comments | | 10-Jun-18 |
| CCWG final report review | / | 17-Jun-18 |
| (1st reading) | | |
| CCWG final report review | 100% | 24-Jun-18 |
| (2nd reading) | | |
| ICANN 62 | | 25-Jun-18 |
| ICAIVIV 02 | | 28-Jun-18 |



Reporting Schedule

- Cadence reduced to bi-monthly Report (every other month)
- Publication will be rushed to be ready for ICANN meetings as necessary:
 - Early February: January 18 Dashboard (regular)
 - ICANN61: February 18 Dashboard (rushed)
 - Early May: April 18 Dashboard (regular)
 - ICANN62: June 18 Dashboard (rushed)
- 25th of the month (M): subgroups rapporteurs provide their monthly update.
- 25th + 5 business days: PCST provides draft financial statement of activity to CCWG co-chairs for previous period (M-1).
- End of month: staff updates report with all statistical data of the month (M)
- 25th + 10 business days: dashboard including activity of month (M), and financial information of month (M-1) is published at the beginning of the next month (M+1).



CCWG-Accountability-WS2 Wiki

https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home

