

Work plan

JANUARY

- 18 January 2017 – **Plenary call**
- 19 January 2017 – **Plenary call** (1 hour only)
- 20 January 2017 – ICANN Org to finalize public announcement
- 25 January 2017 – **Plenary call**
- 26 January, 2017 – **Plenary call** (1 hour only)

FEBRUARY

- 1 February 2017 – **Plenary call**
- 2 February 2017 – **Plenary call** (1 hour only)
 - **COB: FINAL DEADLINE TO RECEIVE COMMENTS AND EDITS ON DRAFT REPORT PAPERS.**
- 6 February 2017 - ICANN Organization to consolidate the draft report and send it to Technical Editor for proofreading and Designer to prepare the report, and Language Services.
- 7 February 2017 – First draft by Designer
- 8 February 2017 – **Plenary call** and last call for minor comments
- 8-10 February 2017 - Report designed and delivered back to staff for final review
- 13 February 2017 - **Draft report issued for public comment.** Staff sends any last edits to language services.
- 15 February 2017 – **Plenary call**
- 22 February 2017 – **Plenary call**
- 28 February 2017 – *DNS Abuse Study preliminary report*

MARCH

- 1 March 2017 – **Plenary Call**
- 6 March 2017 - *INTA Survey report*
- 8 March 2017 – **Plenary Call to prepare ICANN 58**
- 11 -16 March 2017 – ICANN 58
 - 10-11 March (TBC): Face-to-Face Meeting
- 22 March 2017 – **Plenary Call**
- 29 March 2017 – **Plenary Call**

APRIL

- 5 April 2017 – **Plenary Call**
- 12 April 2017 – **Plenary Call**
- **13 April 2017 - Close date of Public Comment Period**
- 19 April 2017 – **Plenary Call to review the comments received**
- 26 April 2017 – **Plenary Call**

MAY

- 3 May 2017 – **Plenary Call**
- 10 May 2017 – **Plenary Call**
- 11 May 2017 – **Publication of Report of Public Comments**
- 17 May 2017 – **Plenary Call**
- 24 May 2017 – **Plenary Call**
- 31 May 2017 – **Plenary Call**

JUNE

- 2 June 2017 – *DNS Abuse Study Final Report*
- 7 June 2017 – **Plenary Call**
- 14 June 2017 – **Plenary Call**
- 21 June 2017 – **Plenary Call**, preparation of ICANN 59
- 26-29 June 2017 – ICANN 59