

Draft Work Plan – new gTLD Auction Proceeds Cross Community Working Group – 14 February 2017

The draft work plan below outlines a proposed sequence as well as approach with regards to addressing the CCWG charter questions, based on the initial discussions of the CCWG. Note that the outline below is for discussion purposes only and will be updated to reflect the input from the CCWG. The current outline is a best case scenario approach –additional time may need to be built in to address the different charter questions and/or consult with CCWG and/or external experts. The CCWG may want to discuss what date it would like to set as a target for the publication of its Initial Report to determine whether to extend the overall timeline or consider other ways to speed up the work such as an increase in meetings (e.g. change from meeting every two weeks to meeting every week or increasing the duration of the call from 90 to 120 minutes). Note, there is no specific deadline that is expected to be met, either as the result of external events or charter organizations directions, so it is up to the CCWG to determine the pace and duration of its deliberations.

Meeting / Target Date	Proposed Topics	Whom	Status / Notes
CCWG Conference Call – 23 February 2017	Review CCWG expertise Review draft work plan High level review of charter questions & determine order to address questions	CCWG	
CCWG Conference Call – 2 March 2017	Briefing on legal & fiduciary constraints as well as ICANN’s mission Review updated work plan	Samantha Eisner / CCWG	
CCWG F2F Meeting at ICANN58 – 15 March 2017	Review and discuss charter question 1 (see template)	CCWG	
CCWG Conference Call – 30 March 2017	Confirm charter question 1 review agreements Review and discuss charter question 2 (see template)	CCWG	
CCWG Conference Call – 13 April 2017	Confirm charter question 2 review agreements Review and discuss charter question 3 (see template)	CCWG	

Meeting / Target Date	Proposed Topics	Whom	Status / Notes
CCWG Conference Call – 27 April 2017	Confirm charter question 3 review agreements Review and discuss charter question 4 (see template)	CCWG	
CCWG Conference Call – 11 May 2017	Confirm charter question 4 review agreements Review and discuss charter question 5 (see template)	CCWG	
CCWG Conference Call – 25 May 2017	Confirm charter question 5 review agreements Review and discuss charter question 6 (see template)	CCWG	
CCWG Conference Call – 8 June 2017	Confirm charter question 6 review agreements Review and discuss charter question 7 (see template)	CCWG	
CCWG Conference Call – 22 June 2017	Confirm charter question 7 review agreements Review and discuss charter question 8 (see template)	CCWG	
ICANN59 / 26-29 June		ICANN SO/ACs	As this is the policy forum and only 4 days, it may not be possible to schedule a meeting of the CCWG
CCWG Conference Call - 13 July 2017	Confirm charter question 8 review agreements Review and discuss charter question 9 (see template)	CCWG	

Meeting / Target Date	Proposed Topics	Whom	Status / Notes
CCWG Conference Call - 27 July 2017	Confirm charter question 9 review agreements Review and discuss charter question 10 (see template)	CCWG	
CCWG Conference Call - 10 August 2017	Confirm charter question 10 review agreements Review and discuss charter question 11 (see template)	CCWG	
CCWG Conference Call - 24 August 2017	Confirm charter question 11 review agreements Review draft conclusions & address open items	CCWG	
CCWG Conference Call - 7 September 2017	Review draft conclusions & address open items	CCWG	
CCWG Conference Call - 21 September 2017	Review draft conclusions & address open items		
CCWG Conference Call - 5 October 2017	Review draft conclusions & address open items	CCWG	
CCWG Conference Call - 19 October 2017	Review draft conclusions & address open items	CCWG	
ICANN60 – 28 October – 3 November 2017	Present status update and draft conclusions for community input	CCWG	
CCWG Conference Call – 16 November 2017	Review feedback from ICANN60 and update draft conclusions as needed	CCWG	
16 November 2017	Publish draft Initial Report	Staff	
CCWG Conference Call – 30 November 2017	Review draft Initial Report	CCWG	
CCWG Conference Call – 14 December 2017	Review draft Initial Report	CCWG	

Meeting / Target Date	Proposed Topics	Whom	Status / Notes
31 December 2017	Publish Initial Report for public comment	Staff	