

Work Plan

APRIL

- 19 April 2017 – **Plenary Call**
- 26 April 2017 – **Plenary Call**
 - Overview of public comment(s) received
 - Parking

MAY

- 3 May 2017 – **Plenary Call**
 - INTA Survey Results Presentation and CCTRT take-away
 - Overview of public comment(s) received
- 10 May 2017 – **Plenary Call**
 - Incorporate INTA Survey Results findings and potential recommendations into “Draft Final Report”, as appropriate
 - Overview of public comment(s) received
- *Mid-May - DNS Abuse Study Preliminary Report (tentative)*
- 17 May 2017 – **Plenary Call**
 - Overview of public comment(s) received
- 19 May 2017 – **Close date of Public Comment Period**
 - Overview of public comment(s) received
- 24 May 2017 – **Plenary Call**
 - DNS Abuse Study Preliminary Results Presentation and CCTRT take-away
 - Overview of public comment(s) received
- *Late-May – GDD input on implementability of recommendations*
- 31 May 2017 **Plenary Call**
 - Review GDD input on Draft Recommendations and incorporate as appropriate into the “Draft Final Report”

JUNE

- ? June 2017 (TBC) – *DNS Abuse Study Final Report*
- 7 June 2017 – **Plenary Call**

- Review DNS Abuse Study Results and discuss findings and recommendations
- Review public comment(s) received
- 14 June 2017 – **Plenary Call**
 - Review DNS Abuse Study Results and discuss findings and recommendations
 - Review public comment(s) received
- **By 19 June 2017 – Publication of Report of Public Comments**
- 21 June 2017 – **Plenary Call**
 - Staff presentation on input received
 - Preparations for face-to-face meeting
- Dates TBD
 - Face-to-Face meeting
 - Incorporate DNS Abuse Study findings and recommendations into Draft Final Report, as appropriate
 - Review & update draft recommendations in light of public comment received
 - Consolidate trademarks related recommendations, as needed

JULY

- 5 July 2017 – **Plenary Call**
 - Confirm edits to draft report
- 12 July 2017 – **Plenary Call**
 - Confirm edits to draft report
- **14 July 2017 – Deadline to receive comments and edits on the “Draft Final Report”**
- 17 July 2017 - ICANN Organization to consolidate the “Draft Final report” and send it to Technical Editor for proofreading and Designer to prepare the report, and Language Services
- 18-19 July 2017 - First Draft by Designer
- 19 July 2017 – **Plenary Call**
 - Discussion on “Draft Final report”
- 26 July 2017 – **Plenary Call**
 - Last call for minor comments
- 26-27 July 2017 - Report in final design delivered back to staff/CCT Leadership for Final review and approval

- 31 July 2017 – **Report sent for public comment**. Staff sends any last minute edits to language services.

AUGUST

- 2 August 2017 – **Plenary Call Cancelled**
- 9 August 2017 – **Plenary Call Cancelled**
- *Mid-August - GDD input on implementability of recommendations in Draft Final Report*
- 16 August 2017 – **Plenary Call**
 - Overview of public comment(s) received
 - Define any additional engagement activities (as needed)
- 23 August 2017 – **Plenary Call**
 - Review GDD input on Draft Final Recommendations and incorporate as appropriate into Final Report
- 30 August 2017 – **Plenary Call** (may be cancelled if no agenda)
 - Overview of public comment(s) received

SEPTEMBER

- 6 September 2017 – **Plenary Call**
 - Review comments received and incorporate as appropriate into Final Report
- **10 September - Close date of Public Comment Period**
- 13 September 2017 – **Plenary Call**
 - Review comments received and incorporate as appropriate into Final Report
- 20 September 2017 – **Plenary Call**
 - Review comments received and incorporate as appropriate into Final Report
- **25 September 2017 - Publication of Report of Public Comments**
- 27 September 2017 – **Plenary Call**
 - Confirm edits to Draft Final Report

OCTOBER

- **6 October 2017 - FINAL DEADLINE TO RECEIVE COMMENTS AND EDITS ON FINAL REPORT**
- 9 October 2017 - ICANN Organization to consolidate the Final report and send it to Technical Editor for proofreading and Designer to prepare the report, and Language Services
- 10-11 October 2017 - First Draft by Designer
- 11 October 2017 – **Plenary Call**
 - Discussion on final report
- 18 October 2017 – **Plenary Call** and last call for minor comments
- 19-20 October 2017 - Report designed and delivered back to staff/CCT Leadership for Final review
- 27 October 2017 - **Final report sent to ICANN Board**. Staff sends any final edits to language services.