## Second Security, Stability and Resiliency (SSR2) Review

Start Date:

0%

**Expected Completion:** 

Excludes ICANN organization and overhead allocation.

Based on the most recent month end financials (may not include recent

enditures). Represents expenses incurred since inception of work.

Review Status (as of 30 September 2017)

Mar-17

Jun-18


Fact Sheet as of: 30 September 2017


## Overview:

The Board shall cause a periodic review of ICANN's execution of its commitment to enhance the operational stability, reliability, resiliency, security, and global interoperability of the systems and processes, both internal and external, that directly affect and/or are affected by the Internet's system of unique identifiers that ICANN coordinates ("SSR Review").









Review Duration to Date:

**Total Expected Duration:** 

100%

Angeles; ICANN60; SSR2-RT in Brussels

46%

43%

7 Month(s)

Complete, Based on Duration

Budget Spent/Committed by

15 Months

Review Team

invoiced; travel includes upcoming scheduled meetings: ICANN SSR Subtopic in Los

Does not include time for Executives, Legal, IT Personnel and Other Organizational Support

