


Second Security, Stability and Resiliency (SSR2) Review

Fact Sheet as of: 31 August 2018

| No. | Milestone | Status | % Complete | Milestone Weight | Score | Category Weight | Weighted Score |
|----------------------------------|---|-------------------------------------|------------------------------------|------------------|------------|---|----------------|
| Review Planning | | | | | | | |
| 1 | Determine leadership | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 2 | Determine role of observers | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 3 | Adopt legal docs (Conflict of Interest policy, NDA, Statement of Interest) | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 4 | Develop Terms of Reference and ways of working | <input checked="" type="checkbox"/> | 100% | 20% | 20% | | |
| 5 | Develop methodology to prioritize issues to be addressed in scope, including validating issues against ICANN Bylaws | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 6 | Publish Terms of Reference | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 7 | Define Review Team project management roles and responsibilities, including budget management | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 8 | Identify need for and deliver a proposal on division of work | <input checked="" type="checkbox"/> | 100% | 5% | 5% | 15% | 11% |
| 9 | Develop and adopt a Workplan (including subgroup work plan) | <input type="checkbox"/> | 50% | 30% | 15% | | |
| 10 | Communicate adoption of Terms of Reference with ICANN Board | <input checked="" type="checkbox"/> | 100% | 5% | 5% | | |
| 11 | Communicate adoption of Work Plan with ICANN Board | <input type="checkbox"/> | 0% | 5% | 0% | | |
| 12 | Develop outreach plan | <input type="checkbox"/> | 30% | 5% | 2% | | |
| | | | | 100% | 77% | | |
| Research & Studies | | | | | | | |
| 13 | Assemble repository of background materials | <input type="checkbox"/> | 80% | 20% | 16% | | |
| 14 | Identify briefings/data sources needed | <input type="checkbox"/> | 80% | 20% | 16% | | |
| 15 | Identify research needs and develop requirements | <input type="checkbox"/> | 25% | 40% | 10% | | |
| 16 | Identify expert resources for outreach and data gathering | <input type="checkbox"/> | 25% | 10% | 3% | 25% | 13% |
| 17 | Determine requirements for consultant and develop Statement of Work | <input type="checkbox"/> | 80% | 10% | 8% | | |
| | | | | 100% | 53% | | |
| Draft Report | | | | | | | |
| 18 | Develop and adopt template for findings and recommendations | <input type="checkbox"/> | 0% | 10% | 0% | | |
| 19 | Subgroups to send final draft reports to SSR2 Team | <input type="checkbox"/> | 0% | 50% | 0% | | |
| 20 | SSR2 Team Review Reports and provide feedback | <input type="checkbox"/> | 0% | 10% | 0% | | |
| 21 | Subgroups present findings | <input type="checkbox"/> | 0% | 5% | 0% | | |
| 22 | Subgroups input SSR2 Feedback into Draft Report | <input type="checkbox"/> | 0% | 5% | 0% | | |
| 23 | Liaise with Board Caucus if appropriate | <input type="checkbox"/> | 0% | 5% | 0% | 40% | 0% |
| 24 | Issue draft report for Public Comment | <input type="checkbox"/> | 0% | 5% | 0% | | |
| 25 | Socialize draft recommendations with community | <input type="checkbox"/> | 0% | 10% | 0% | | |
| | | | | 100% | 0% | | |
| Final Report | | | | | | | |
| 26 | Summarize public comments | <input type="checkbox"/> | 0% | 20% | 0% | | |
| 27 | Incorporate Comments into report as appropriate | <input type="checkbox"/> | 0% | 30% | 0% | | |
| 28 | Finalize report to submit to Board | <input type="checkbox"/> | 0% | 50% | 0% | 20% | 0% |
| | | | | 100% | 0% | | |
| Milestone Completion Rate | | | | | | | |
| Milestones Complete: | | 9 | Review Team Completion Rate | | |  | 25% |