

# ICANN 59

ALAC REVIEW - Meeting

27 JUNE

# ALAC REVIEW

## What Must Go To the Board

- ITEMS Report – final
- Public Comments – Summary (staff to prepare)
- Feasibility Assessment & Implementation Plan – the At- Large Response

# AT LARGE REVIEW

## Timeline

- (ICANN Staff on holidays 1<sup>st</sup> week July)
- Completion of templates for input – 2<sup>nd</sup> week in July
- July to third week in August – input by At-Large Community
- July/2<sup>nd</sup> week in August – RALOs meetings – input
- 3<sup>rd</sup> week in August – ALAC meeting to consider all input
- Completion of At-Large Response and submission by first week in September
- October Board meeting – presentation by ALAC of Feasibility Assessment & Implementation Plan

# AT LARGE REVIEW

## Feasibility Assessment & Implementation Plan

- Executive summary
- Against each Recommendation
- Agree
- Partially Agree (with issue but not proposed solution – rationale)
- Do Not agree – rationale
- For partial/non-agreement – are there proposed solutions

# AT LARGE REVIEW

## For Implementation Plan

- Prioritisation – most important first
- Dependencies – what relies on what to be done
- Resources Needed (high level) in terms of staff, cost (guesstimate)
- Proposed timeline – phased approach