WS2 Revised timeline

2017										2018						
May	Jun	Jul	Aug	Se	p O	ct	Nov	Dec	Jan	Feb)	Mar	Ap	or May	Jun	
	59						60		1 public comment period			61			62	
							, Pre p for PC	Public Comment Period	Ana lysis of PC	_	CCV app va	ro				
Produce subgroup draft	Plenar y consen sus	Pre p for PC	Public Comment Period	Ana lysis of PC	Revise draft	Plenary consen su	p	Public Comment Period	Ana lysis of PC	_	CCV app va	ro				
			2	2 public comme periods				Consolidate WS2 recommendations / foo interdependencies				Plenar y conse nsus	Pre p for PC	Public Comment Period	Revi se draf t pr	

- Target is to finish the work within the FY18 timeframe
- ICANN 61 (March 18) is the drop deadline for subgroups to complete their work
- ICANN 60 (Nov 17) is the drop deadline for subgroups to finalize their 1st draft
- Rec's drafted by ICANN 59 (Jun 16) allow for 2 public comment periods
- Public comment period must run over the summer to be ready for a plenary discussion of a revised draft by ICANN 60

