

Suggested Roadmap to Final Report

- 7 August – DNS Abuse Study results
- 21 August – Deadline to share New Sections with Review Team
- **23 August – Reach consensus on New Sections**
- 24 August – ICANN org send new sections to technical writer
- 29-30 August – New sections delivered back to leadership for final review and approval
- **31 August – New Sections published for public comment**
- 30 September – Close date of public comment period

NOTE: Plenary and/or subteam calls to be scheduled

Suggested Roadmap to Final Report

- 3 October – ICANN org to share public comments with Review Team
- By 12 October – analyze public comments received and approve summary
- 13 October – Deadline for ICANN org to publish summary and for leadership to approve final report
- By mid-October – Seek Board Caucus group and GDD’s input on implementability of final recommendations
- 17 October – Designed report delivered back to leadership for final sign-off
- 18 October – Send Final report to ICANN Board

NOTE: Plenary and/or subteam calls to be scheduled