

Accountability and Transparency (ATRT3) Review

Fact Sheet as of: 31 March 2020

No.	Milestone	Status	% Complete	Milestone Weight	Score	Category Weight	Weighted Score	
Review Planning and Research								
1	Determine leadership & role of observers	<input checked="" type="checkbox"/>	100%	10%	10%			
2	Identify need for subgroups and deliver a proposal on division of work	<input checked="" type="checkbox"/>	100%	10%	10%			
3	Adopt and publish ToR and Work Plan	<input checked="" type="checkbox"/>	100%	40%	40%			
4	Adopt and publish outreach plan	<input checked="" type="checkbox"/>	100%	20%	20%	20%	20%	
5	Assemble background materials and identify briefings / data sources needed	<input checked="" type="checkbox"/>	100%	10.0%	10%			
6	Determine requirements for independent expert(s)	<input checked="" type="checkbox"/>	100%	10.0%	10%			
				100%	100%			
Conduct Review								
7	Community survey	<input checked="" type="checkbox"/>	100%	16.0%	16%			
8	Executive summary	<input checked="" type="checkbox"/>	100%	7.0%	7%			
9	Issue 1: Board	<input checked="" type="checkbox"/>	100%	7.0%	7%			
10	Issue 2: GAC	<input checked="" type="checkbox"/>	100%	7.0%	7%			
11	Issue 3: Public Input	<input checked="" type="checkbox"/>	100%	7.0%	7%			
12	Issue 4: Acceptance of ICANN decisions	<input checked="" type="checkbox"/>	100%	7.0%	7%			
13	Issue 5: PDP	<input checked="" type="checkbox"/>	100%	7.0%	7%			
14	Issue 6: IRP	<input checked="" type="checkbox"/>	100%	7.0%	7%	40%	40%	
15	Issue 7: Assessment of relevant ATRT2 recommendations	<input checked="" type="checkbox"/>	100%	7.0%	7%			
16	Issue 8: Assessment of periodic reviews	<input checked="" type="checkbox"/>	100%	7.0%	7%			
17	Issue 9: Accountability indicators	<input checked="" type="checkbox"/>	100%	7.0%	7%			
18	Issue 10: Prioritization and rationalization of activities, policies, recommendations	<input checked="" type="checkbox"/>	100%	7.0%	7%			
19	Prioritization and interdependence of recommendations	<input checked="" type="checkbox"/>	100%	7.0%	7%			
				100%	100%			
Draft Report Public Comment								
20	Socialize recommendations	<input checked="" type="checkbox"/>	100%	40%	40%			
21	Administrative duties, formatting	<input checked="" type="checkbox"/>	100%	20%	20%			
22	Publish draft report	<input checked="" type="checkbox"/>	100%	20%	20%	20%	20%	
23	Analysis of public comment input	<input checked="" type="checkbox"/>	100%	20%	20%			
				100%	100%			
Final Report								
24	Assemble final recommendations and update draft report	<input type="checkbox"/>	50%	35%	18%			
25	Cross-check final recommendations with scope and Bylaws	<input type="checkbox"/>	50%	35%	18%			
26	Send final report to ICANN Board, publish final report	<input type="checkbox"/>	0%	20%	0%	20%	9%	
27	Determine implementation shepherd(s)	<input type="checkbox"/>	100%	10%	10%			
				100%	45%			
Milestone Completion Rate								
Milestones Complete: 23		Review Team Completion Rate					89%	