

# GRC Work Plan

Month: October

## New drafts expected this month:

Document	Responsibility	Status
Guideline: ccNSO Actions Respecting the IANA IPR Community Coordination Group	Katrina	Submitted
Guideline: Customer Standing Committee Charter Review Procedure	Bart	Not started
Guideline: ccNSO Procedure for the Exercise of the Empowered Community's rights to Reject Specified Actions	Stephen	In progress

## Documents under development from previous months:

Document	Status	Deadline
Guideline: ccNSO Council Roles and Responsibilities	Draft	20 Oct
Guideline: ccNSO Travel Funding Guideline	Draft	20 Oct

## For public comment:

Guideline	Status
Guideline: ccNSO Council Election Procedure	Sent
Guideline: ccNSO Council Roles and Responsibilities	Draft
Guideline: ccNSO Travel Funding Guideline	Draft

## For adoption by the ccNSO Council

Guideline	Status
Guideline: ccNSO Council Election Procedure	