

RSSAC Review Status Report 4 January 2018

Prepared by Interisle Consulting Group for the
RSSAC Review Working Party (RWP)

Interviews

- 39 formal interviews have been conducted
- 8 more formal interviews are scheduled
- Interview process extended to 11 January 2018 to accommodate interviewee schedules
- Very broad coverage
 - ◆ Representative or alternate (or both) of every RSSAC member organization
 - ◆ RSSAC Caucus and RSSAC liaisons
 - ◆ All other ICANN SOs and ACs
 - ◆ ICANN Board
 - ◆ RZERC, IAB/IETF, DNS-OARC
 - ◆ Large DNS resolver operators
 - ◆ ICANN staff

Survey

- Launched on 27 November 2017
- Closed on 20 December 2017
- Total of 78 survey access attempts
 - ◆ 39 successfully completed
 - ◆ 39 incomplete
- Broad geographic coverage

Schedule

- Next formal milestone is the Draft Assessment Report (Findings) for discussion with RWP
 - ◆ Originally 2 February 2018
 - ◆ Now 9 February 2018
- Draft Assessment Report published for public consultation on 19 February (original schedule)
- Presentation at ICANN61 (10–15 March 2018)
- Draft Final Report (Recommendations) for discussion with RWP on 2 April 2018
- Draft Final Report published for public comment on 27 April 2018