




**RSSAC Review
Status Report 1 February 2018**



Prepared by Interisle Consulting Group for the
RSSAC Review Working Party (RWP)

Interviews

- 44 formal interviews have been conducted
- 2 more formal interviews are pending
- Very broad coverage
 - ◆ Representative or alternate (or both) of every RSSAC member organization
 - ◆ RSSAC Caucus and RSSAC liaisons
 - ◆ All other ICANN SOs and ACs
 - ◆ ICANN Board
 - ◆ RZERC, IAB/IETF, DNS-OARC
 - ◆ Large DNS resolver operators
 - ◆ ICANN staff

Survey

- Launched on 27 November 2017
- Closed on 20 December 2017
- Total of 78 survey access attempts
 - ◆ 39 successfully completed
 - ◆ 39 incomplete
- Broad geographic coverage

Schedule

- Draft Assessment Report (findings) for discussion with RWP on 9 February 2018
- Draft Assessment Report published for public consultation on 19 February 2018
- Presentation at ICANN61 (10–15 March 2018)
- Draft Final Report (recommendations) for discussion with RWP on 16 March 2018
- Draft Final Report published for public comment on 27 April 2018 (40 days)
- Final Report submitted 2 July 2018