

# Topic 1 – WHOIS RT Recommendations

## Work Statement & Work Plan

Work Force Identification	
Members	•
Rapporteur	
Scope Objectives	•
Comments on Scope, further details	
Questions we will need to answer in assessing whether the objective has been reached	
Estimate of comparative complexity of assessment (1=low, 5=high)	
Estimate of comparative work load (1=low, 5=high)	
Estimate of ideal sub-team size (1-5 persons)	
Work Space URL:	
Mailing List:	
Important Background Links:	<ul style="list-style-type: none"> <li>• <a href="#">WHOIS Review Implementation Reports</a>, including               <ul style="list-style-type: none"> <li>○ <a href="#">Executive Summary of Implementation Report</a></li> <li>○ <a href="#">Detailed implementation Report</a></li> </ul> </li> <li>• <a href="#">WHOIS Review Team Final Report</a> (2012)</li> <li>• <a href="#">WHOIS Task Force Final Report (2007) [HTML]</a> and <a href="#">[PDF]</a></li> <li>• <a href="#">WHOIS Task Force Final Report</a> (2003)</li> <li>• <a href="#">WHOIS1 Implementation Briefings on Recommendations 4, 12, 13, 14</a></li> <li>• <a href="#">WHOIS1 Implementation Briefings on Recommendations 5, 8, 10, 11</a></li> <li>• <a href="#">WHOIS1 Implementation Briefings on Recommendations 1, 2, 3, 6, 7, 9, 15, 16</a></li> </ul>

## Work Force Timeline

- By 5 December 2017 - Adopt statement of work and associated work plan
- By 5 December 2017 - Identify briefings / data sources needed. Determine requirements for independent expert(s) and - if necessary - develop Statement of Work
- By 12 January 2018 - Review, analyze and summarize relevant documentation
- By 16 January 2018 - Conduct investigation of identified objectives
- By 16 January 2018 - Conduct relevant interviews as appropriate
- By 16 January 2018 - Draft summary note of key findings
- By 30 January 2018 - Approve findings
- By 12 February 2018 - Assemble draft recommendations using the designated Review Team template
- By 12 February 2018 - Cross-check draft recommendations with scope and Bylaws
- By 26 February 2018 - Produce subgroup report for subgroup members' approval
- By 9 March 2018 - Adopt & Circulate subgroup report to Review Team
- By 16 March 2018 - Present subgroup report and proposed recommendations to Review Team
- By 30 March 2018 - Incorporate edits suggested by the Review Team, as appropriate

## Resources

<b>Requests for ICANN briefings</b>	•
<b>Requests for ICANN materials</b>	•
<b>Interviews to be conducted</b>	•
<b>Need for Independent Expert</b>	<ul style="list-style-type: none"> <li>• [Evaluate if independent expert is needed</li> <li>• If independent expert is needed, subject to budget availability, develop and document               <ul style="list-style-type: none"> <li>○ Scope of work</li> <li>○ Skills and experience needed</li> <li>○ Timeline &amp; milestones</li> <li>○ Deliverables]</li> </ul> </li> </ul>
<b>Other resources (existing outside studies, articles)</b>	•