

## **Work plan**

### *APRIL*

- 5 April 2017 – **Plenary Call** (60 min)
  - Discussion on input received during ICANN58 and webinars
  - LAC concentration numbers
  - Review of roadmap to Final Report
  - A.O.B
- 12 April 2017 – **Plenary Call** (may be cancelled if no agenda)
- 19 April 2017 – **Plenary Call** (may be cancelled if no agenda)
- 26 April 2017 – **Plenary Call** (may be cancelled if no agenda)
- 27 April 2017 - **Close date of Public Comment Period** (TBC - Possible extension of the public comment period)

### *MAY*

- 3 May 2017 – **Plenary Call**
  - Staff presentation on input received
- 10 May 2017 – **Plenary Call**
  - INTA Survey Results Presentation and CCTRT take-away
- *Mid-May - DNS Abuse Study Preliminary Report*
- 17 May 2017 – **Plenary Call**
  - Incorporate INTA Survey Results findings and potential recommendations into “Draft Final Report”, as appropriate
- 24 May 2017 – **Plenary Call**
  - DNS Abuse Study Preliminary Results Presentation and CCTRT take-away
- 25 May 2017 – **Publication of Report of Public Comments**
- *Late-May – GDD input on implementability of recommendations*
- 31 May 2017 – **Plenary Call**
  - Review GDD input on Draft Recommendations and incorporate as appropriate into the “Draft Final Report”

## JUNE

- ? June 2017 (TBC) – *DNS Abuse Study Final Report*
- 7 June 2017 – **Plenary Call**
  - Review DNS Abuse Study Results and discuss findings and recommendations
- 14 June 2017 – **Plenary Call**
  - Review DNS Abuse Study Results and discuss findings and recommendations
- 21 June 2017 – **Plenary Call**
  - Preparations for ICANN 59
- 26-29 June 2017 – ICANN 59
  - Face-to-Face meeting
    - Incorporate DNS Abuse Study findings and recommendations into Draft Final Report, as appropriate
    - Review & update draft recommendations in light of public comment received
    - Consolidate trademarks related recommendations, as needed
  - Engagement Session
    - Socialize DNS Abuse/Trademark related recommendations with community at ICANN59

## JULY

- 5 July 2017 – **Plenary Call**
  - Review and incorporate input received at ICANN59
  - Confirm edits to draft report
- **7 July 2017 – Deadline to receive comments and edits on the “Draft Final Report”**
- 10 July 2017 - ICANN Organization to consolidate the “Draft Final report” and send it to Technical Editor for proofreading and Designer to prepare the report, and Language Services
- 11-12 July 2017 - First Draft by Designer
- 12 July 2017 – **Plenary Call**
  - Discussion on “Draft Final report”
- 19 July 2017 – **Plenary Call** and last call for minor comments
- 20-21 July 2017 - Report in final design delivered back to staff/CCT Leadership for Final review and approval

- 25 July 2017 – **Report sent for public comment**. Staff sends any last minute edits to language services.
- 26 July 2017 – **Plenary Call Cancelled**

## AUGUST

- 2 August 2017 – **Plenary Call Cancelled**
- 9 August 2017 – **Plenary Call Cancelled**
- *Mid-August - GDD input on implementability of recommendation in Draft Final Report*
- 16 August 2017 – **Plenary Call**
  - **Review input received to date on Draft Final Report**
  - **Define any additional engagement activities (as needed)**
- 23 August 2017 – **Plenary Call**
  - Review GDD input on Draft Final Recommendations and incorporate as appropriate into Final Report
- 30 August 2017 – **Plenary Call** (may be cancelled if no agenda)

## SEPTEMBER

- **3 September - Close date of Public Comment Period**
- 6 September 2017 – **Plenary Call**
  - Staff presentation on input received
  - Review comments received
- 13 September 2017 – **Plenary Call**
  - Review comments received
- **18 September 2017 - Publication of Report of Public Comments**
- 20 September 2017 – **Plenary Call**
- 27 September 2017 – **Plenary Call**

## OCTOBER

- **6 October 2017 - FINAL DEADLINE TO RECEIVE COMMENTS AND EDITS ON FINAL REPORT**
- 9 October 2017 - ICANN Organization to consolidate the Final report and send it to Technical Editor for proofreading and Designer to prepare the report, and Language Services
- 10-11 October 2017 - First Draft by Designer
- 11 October 2017 – **Plenary Call**
  - Discussion on final report
- 18 October 2017 – **Plenary Call** and last call for minor comments
- 19-20 October 2017 - Report designed and delivered back to staff/CCT Leadership for Final review
- 27 October 2017 - **Final report sent to ICANN Board**. Staff sends any final edits to language services.
- 28 October – 3 November 2017 ICANN60
  - Present final report to the ICANN Board