

GNSO Review Working Group Update



24 May 2018

Current Status

- **Phases 1 and 2:** The Working Group agreed by full consensus that all 18 Phase 1 and 2 recommendations have already been implemented via previous work.
- **Phases 3:**
 - 8 recommendations are likely to be implemented by June.
 - Implementation Charters for 7 recommendations are drafted but with dependencies.
- **Timeline:** All recommendations are expected to be completed by the original deadline of September 2018.

Key Updates

- **Recommendations 7 & 12: GNSO Language Transcription and Translation -- Agreed by full consensus as implemented via current processes**

Language added that any demand for services with budget implications must be brought by the Working Group leadership to the GNSO Council for consideration.

- **Recommendation 20: Review annually ICANN's Strategic Objectives – Implementation charter under review by the Working Group**

Possible recommendation to expand the charter of the GNSO Council Standing Committee on ICANN's Budget and Operations to annually review ICANN's Strategic Objectives, while noting that the Standing Committee cannot initiate any action or decision on its own, unless specifically instructed by the GNSO Council – any and all recommendations are submitted to the GNSO Council for its consideration.

Key Updates, Cont.

- **Recommendations 6, 33, 36: Recommendations Relating to Diversity -- Implementation charter in development**

Possible dependencies with the recommendations from the Cross-Community Working Group Work Stream 2 on Diversity.

- **Recommendations 26, 27, 28, and 29: Recommendations Relating to Statements of Interest -- Implementation charter on hold**

Possible dependencies with the General Data Protection Regulation.

Timeline

Phases 1 and 2: COMPLETED: Via Previous Work

March 2017 –
November 2017

Phase 3: ONGOING: Medium and Low Priority
Recommendations

November 2017 –
September 2018

Questions and Thank you