


EPDP Timeline

13 September 2018
Meeting #13



1 Prep work, incl. EPDP Initiation Request & Charter adoption

2 Formation of EPDP Team

3 EPDP Team Deliberation & Publication of Initial Report⁽¹⁾

4 Input from SO/ACs & SG/Cs

5 Public Comment on Initial Report

6 Review of Public Comment & Submission of Final Report

7 Council consideration of Final Report

8 Public Comment prior to Board consideration⁽²⁾

9 Board consideration

09 Meetings to ICANN 63
3 (F2F – LA)

253 Days to Temp Spec Expiration