


# EPDP Timeline

11 October 2018  
Meeting #19



**1** Prep work, incl. EPDP Initiation Request & Charter adoption

**2** Formation of EPDP Team

**3** EPDP Team Deliberation & Publication of Initial Report<sup>(1)</sup>

**4** Input from SO/ACs & SG/Cs

**5** Public Comment on Initial Report

**6** Review of Public Comment & Submission of Final Report

**7** Council consideration of Final Report

**8** Public Comment prior to Board consideration<sup>(2)</sup>

**9** Board consideration

**01** Plenary Meetings to ICANN63

**225** Days to Temp Spec Expiration

(1) Access Model deliberations will begin after gating questions have been completed & will be added to the timeline then.  
(2) Exploring option for alternative method for community input while satisfying Bylaws requirement, await response.