


EPDP Timeline

16 January 2019
F2F - Toronto



1 Prep work, incl. EPDP Initiation Request & Charter adoption

2 Formation of EPDP Team

3 EPDP Team Deliberation & Publication of Initial Report⁽¹⁾

4 Input from SO/ACs & SG/Cs

5 Public Comment on Initial Report

6 Review of Public Comment & Submission of Final Report

7 Council consideration of Final Report

8 Public Comment prior to Board consideration⁽²⁾

9 Board consideration

16 Days to Final Report

112 Days to Temp Spec Expiration



(1) Access Model deliberations will begin after gating questions have been completed & will be added to the timeline then.
(2) Exploring option for alternative method for community input while satisfying Bylaws requirement, await response.