

Remaining Steps & Proposed Timeline

Date	Work items
16 August August 2018 (CCWG meeting)	Review input received on questions sent to Org, Sarah Berg and CCWG Consider what mechanism(s) should be deprioritized for the Initial Report based on input received Launch poll to determine ranking of mechanisms in view of prioritizing mechanism(s) for which a full response to the charter questions is to be provided in the Initial Report.
27 August 2018	Deadline for survey responses
30 August 2018 (CCWG meeting)	Review survey responses and confirm next steps for publication of Initial Report
13 September (CCWG meeting)	Staff to share first draft of Initial Report for CCWG Review and walk CCWG through draft
27 September (CCWG meeting)	Review of Initial Report and input received
27 September – 8 October	Continue review of Initial Report on mailing and/or additional meetings
At the latest by 8 October 2018	Publication of Initial Report for public comment
ICANN63	Present Initial Report to Community and solicit input