

SSR2 Coordination Call

MSSI Support Staff / Co-Chairs

25 August 2017



Draft Agenda

- ⦿ Discuss how staff can support new SSR2 Review Team member confirmed by the GNSO
- ⦿ Discuss next steps on:
 - Finalizing hiring a contractor for SSR1 implementation gap analysis - review team's approval of costs and draft document requested
 - Hiring a technical writer - review team need to develop particulars of scope of work/requirements
- ⦿ Review proposed plenary call agenda Tuesday 29 August
- ⦿ AOB

Next steps: Gap Analysis Contractor & Tech Writer

- ⦿ **SSR1 gap analysis contractor: Outstanding action item**
 - Review Team to submit consolidated input and edits on the RFP overview document and confirm their approval for ICANN organization to initiate a process to engage a contractor, based on qualifications, scope of work, timeline, deliverables and other essential components included in the RFP overview document modified by the Review Team (the cost not to exceed \$50,000)

- ⦿ **Technical writer – Email sent to list 7/6 requested RT to decide on the particulars of the scope of work:**
 - Does the writer need to grasp the overall concept of ICANN's SSR remit?
 - Does the writer need to have some familiarity with security, the DNS and the internet identifiers that ICANN is responsible for?
 - How does the Review Team want the writer to gather information and content to use throughout the project?
 - How does the Review Team want the writer to organize the materials and content?
 - What organizational skills are required by the Review Team to make the process smoother?
 - How does the Review Team want the writer to handle problems when they arise?
 - How should the writer obtain further clarification on existing content or for content that is missing in order to proceed to complete the assignment?

- ⦿ Email link: <http://mm.icann.org/pipermail/ssr2-coordination/2017-July/000330.html>

Draft Agenda – August 29 Plenary Call

- ⦿ Updated SOIs & note apologies/absences
- ⦿ ICANN SSR
 - Status of subgroup work (Boban)
 - Workshop in LA
 - Challenges, actions needed
- ⦿ Gap analysis contractor: Finalize RFP overview document and confirm approval for ICANN organization to initiate a process to engage a contractor
- ⦿ Non-Disclosure Agreements (NDAs) (Kerry-Ann & James)
- ⦿ AOB

AOB