


# Estimated Timeline of IE Deliverables & Activities\*



ICANN Meeting	Expected Activity
20 - 26 October 2018 (ICANN63)	IE review update, including progress of interviews/survey
9 - 14 March 2019 (ICANN64)	IE presentation of assessment report
24 - 27 June 2019 (ICANN65)	IE presentation of draft final report

\* Timeline is continually aligned with community workload and is flexible to accommodate necessary extensions