

# LAC Strategy update


Rodrigo Saucedo - ICANN

LACRALO Monthly Call

17 September 2018




# Timeline



# Breakdown Projects

Projects

Total Projects  
**31**



■ In progress ■ Planning

# Latin America/Caribbean islands Map

Latin America/  
Caribbean islands



Implementation Committee

**58**

Working groups

**31**

# Projects

#	Projects	Status	KAI
1	Systematic mapping of LAC community in ICANNs ecosystem	In Progress	KAI 1
2	LAC –I Roadshow	In Progress	KAI 1
3	Additional funding support to CROPP program for outreach in the LAC region	In Progress	KAI 1
4	Outreach Webinars for different sectors about funding programs at ICANN Fellowship, NextGen	In Progress	KAI 1
	Government outreach throught ELAC	In Progress	KAI
5	Policy Briefings for the LAC Region What is happening using current communication platforms: - Special Reports - Newsletters (new). Read out Sessions	In Progress	KAI 2
6	Systematic monitoring of LAC community participation in PDPs.	In Progress	KAI 2
7	Webinars on PDPs	In Progress	KAI 2

# Projects

8	LAC sessions on PDPs @ICANN meetings	In Progress	KAI 2
9	LAC Space	In Progress	KAI 2
10	Caribbean Working Group	In Progress	KAI 2
11	Contest and Awards	In Progress	KAI 2
12	Coaching/Mentorship new community members	In Progress	KAI 2
13	LAC DNS Observatory	In Progress	KAI 3
14	ccTLD Internship program	In Progress	KAI 3
15	Identify content creators in the region and create IPv6 informative material	In Progress	KAI 3
16	LAC L Root Deployment Program	In Progress	KAI 3
17	CEILAC and VDECC	In Progress	KAI 4
18	LAC DNS Forum	In Progress	KAI 4

# Projects

19	Support community initiatives in the LAC region	Planning	KAI 1
20	ICANN Wiki regional community initiatives (translations to Spanish and Portuguese)	Planning	KAI 1
22	Repository for articles, regional events with contacts, videos and other material	Planning	KAI 1
23	e-learning courses fix topics (PDP Track)	Planning	KAI 2
24	Support ccTLDs participation and involvement in ICANN's PDPs activities	Planning	KAI 2
25	Support DNSSEC deployment in the LAC Region	Planning	KAI 3
26	Training Workshops in key SSR topics	Planning	KAI 3
27	Train the trainer's workshops	Planning	KAI 3

# Projects

---

28	Promote activities focused on business opportunities in the domain name industry	Planning	KAI 4
29	Contracted parties and operational support (technical help desk)	Planning	KAI 4
30	Mentorship program utilizing resources and experiences from successful DNS industry actors to assist the emerging DNS sector in the LAC region	Planning	KAI 4
31	Technical specification guide to become an ICANN accredited registrar	Planning	KAI 4

# Engage with ICANN



## Thank You and Questions

Visit us at [icann.org](https://icann.org)

Email: [email](mailto:email)



[@icann](https://twitter.com/icann)



[linkedin/company/icann](https://linkedin/company/icann)



[facebook.com/icannorg](https://facebook.com/icannorg)



[slideshare/icannpresentations](https://slideshare/icannpresentations)



[youtube.com/icannnews](https://youtube.com/icannnews)



[soundcloud/icann](https://soundcloud/icann)



[flickr.com/icann](https://flickr.com/icann)



[instagram.com/icannorg](https://instagram.com/icannorg)